
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

CWU 1137-19 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

NATURAL BUTTES  

4. TYPE OF WELL
Gas Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
CHAPITA WELLS  

6. NAME OF OPERATOR
EOG Resources, Inc. 

7. OPERATOR PHONE
435 781-9111 

8. ADDRESS OF OPERATOR
1060 East Highway 40, Vernal, UT, 84078 

9. OPERATOR E-MAIL
kaylene_gardner@eogresources.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU0337 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
  

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
 

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1781 FSL   2174 FEL NWSE 19 9.0 S 23.0 E S 

Top of Uppermost Producing Zone 1781 FSL   2174 FEL NWSE 19 9.0 S 23.0 E S 

At Total Depth 1781 FSL   2174 FEL NWSE 19 9.0 S 23.0 E S 

21. COUNTY
UINTAH  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
1781 

23. NUMBER OF ACRES IN DRILLING UNIT
2344 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

1130 

26. PROPOSED DEPTH
MD: 9230     TVD: 9230 

27. ELEVATION - GROUND LEVEL

5041 

28. BOND NUMBER

NM 2308 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

NM2308 

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME Kaylene Gardner TITLE Regulatory Administrator PHONE 435 781-9111 

SIGNATURE DATE 05/14/2009 EMAIL kaylene_gardner@eogresources.com 

API NUMBER ASSIGNED

    43047504000000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well No: 43047504000000     Received: 5/5/2009API Well No: 43047504000000 Received: 5/5/2009

EORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUMU1R37-19

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL REENTER P&A WELL DEEPEN WELL NATURAL BUTTES

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO CHAPITA WELLS

6. NAME OF OPERATOR 7. OPERATOR PHONE
EOG Resources, Inc. 435 781-9111

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1060 East Highway 40, Vernal, UT, 84078 kaylene_gardner@eogresources.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL, INDIAN, ORUSTUA03E37 FEDERAL INDIAN STATE FEE FEDERAL INDIAN STATE I FEE I

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES I (Submit Commingling Application) NO l' VERTICALI DIRECTIONAL I HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 1781 FSL 2174 FEL NWSE 19 9.0 S 23.0 E S

Top of Uppermost Producing Zone 1781 FSL 2174 FEL NWSE 19 9.0 S 23.0 E S

At Total Depth 1781 FSL 2174 FEL NWSE 19 9.0 S 23.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
UINTAH 1781 2344

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH(Applied For Drilling or Completed) MD: 9230 TVD: 92301130

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

5041 NM 2308 NM2308

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Kaylene Gardner TITLE Regulatory Administrator PHONE 435 781-9111

SIGNATURE DATE 05/14/2009 EMAIL kaylene_gardner@eogresources.com

API NUMBER ASSIGNED APPROVAL
43047504000000

Permit



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Cond 20 14 0 60   

Pipe Grade Length Weight    

 Unknown 60 32.5    

       

API Well No: 43047504000000     Received: 5/5/2009API Well No: 43047504000000 Received: 5/5/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Cond 20 14 0 60

Pipe Grade Length Weight

Unknown 60



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Prod 7.875 4.5 0 9470   

Pipe Grade Length Weight    

 Grade N-80 LT&C 9470 11.6    

       

API Well No: 43047504000000     Received: 5/5/2009API Well No: 43047504000000 Received: 5/5/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Prod 7.875 4.5 0 9470

Pipe Grade Length Weight

Grade N-80 LT&C 9470



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Surf 12.25 9.625 0 2300   

Pipe Grade Length Weight    

 Grade J-55 ST&C 2300 36.0    

       

API Well No: 43047504000000     Received: 5/5/2009API Well No: 43047504000000 Received: 5/5/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 12.25 9.625 0 2300

Pipe Grade Length Weight

Grade J-55 ST&C 2300
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Chapita Wells Unit 1137-19 

NWSE, Section 19, T9S, R23E 
Uintah County, Utah 

 
SURFACE USE PLAN 

 
The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres 

more or less.  The well access road is approximately 350 feet long with a 30-foot right-of-

way, disturbing approximately 0.25 acre. New surface disturbance associated with the 

well pad and access road is estimated to be 2.08 acres. The pipeline is approximately 193 

feet long with a 40-foot temporary right-of-way and an 8-foot permanent right-of-way 

disturbing approximately 0.04 acre. 

 

1. EXISTING ROADS: 
 

A. See attached Plats showing directional reference stakes on location, and attached 
TOPO Map “B” showing access to location from existing roads. 

 
B. The proposed well site is located approximately 51.2 miles south of Vernal, Utah – 

See attached TOPO Map “A”. 
 

C. Refer to attached Topographic Map “A” showing labeled access route to location. 
 

D. Existing roads will be maintained and repaired as necessary.  

 

2. PLANNED ACCESS ROAD: 
 

A. The access road will be approximately 350’ in length; culverts will be installed on an 
as-needed basis. See attached Topo B. 

 
B. The access road has a 30-foot ROW w/18 foot running surface.  

 
C. Maximum grade of the new access road will be 8 percent. 

 
D. No turnouts will be required. 

 
E. Road drainage crossings shall be of the typical dry creek drainage crossing type. 

 
F. No bridges, or major cuts and fills will be required. 

 
G. The access road will be dirt surface. 

 
H. No gates, cattleguards, or fences will be required or encountered. 

 

’APIWellNo:43047504000000’'APIWellNo:43047504000000'

eog resources

Chapita Wells Unit 1137-19
NWSE, Section 19, T9S, R23E

Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. The well access road is approximately 350 feet long with a 30-foot right-of-
way, disturbing approximately 0.25 acre. New surface disturbance associated with the
well pad and access road is estimated to be 2.08 acres. The pipeline is approximately 193
feet long with a 40-foot temporary right-of-way and an 8-foot permanent right-of-way
disturbing approximately 0.04 acre.

1. EXISTING ROADS:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately 51.2 miles south of Vernal, Utah --

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCEss ROAD:

A. The access road will be approximately 350' in length; culverts will be installed on an
as-needed basis. See attached Topo B.

B. The access road has a 30-foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnouts will be required.

E. Road drainage crossings shall be of the typicaldry creek drainage crossing type.

F. No bridges, or major cuts and fillswill be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences will be required or



CHAPITA WELLS UNIT 1137-19 

Surface Use Plan  Page 2 

 

 
I. A 30-foot permanent right-of-way is requested. No surfacing material will be used. 

 
J. No additional storage areas will be needed for storing equipment, stockpiling, or 

vehicle parking. 
 

All travel will be confined to existing access road rights-of-way. 
 
New or reconstructed roads will be centerlined – flagged at time of location staking. 
Access roads and surface disturbing activities will conform to standards outlined in the 
Bureau of Land Management and Forest Service publication: Surface Operating Standards 
for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section 
9113 concerning road construction standards on projects subject to federal jurisdiction.  
 
The road shall be constructed/upgraded to meet the standards of the anticipated traffic flow 
and all-weather road requirements. Construction/upgrading shall include ditching, draining, 
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed, 
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry 
completely. Traveling off the 30-foot right-of-way will not be allowed. Road drainage 
crossings shall be of the typical dry creek drainage crossing type. Crossings shall be 
designed so they will not cause siltation or accumulation of debris in the drainage crossing 
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall 
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading shall 
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in 
and detours around them avoided. 
 
As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards, 
or gates associated with this oil and/or gas operation. 
 
Traveling off the 30-foot right-of-way will not be allowed. The access road and associated 
drainage structures will be constructed and maintained in accordance with road guidelines 
contained in the joint BLM/USFS publication:  Surface Operating Standards for Oil and Gas 
Exploration and Development, Fourth Edition, and/or BLM Manual Section 9113 concerning 
road construction standards on projects subject to federal jurisdiction.  During the drilling and 
production phase of operations, the road surface and shoulders will be kept in a safe and 
useable condition and drainage ditches and culverts will be kept clear and free flowing. 
 
No off lease, unit, right-of-way will be required.  The entire length of the proposed access 
road and pipeline is located within lease. 
 

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RADIUS: 
 

See attached TOPO map “C” for the location of wells within a one-mile radius. 
 

’APIWellNo:43047504000000’'APIWellNo:43047504000000'

CHAPITA WELLS UNIT 1137-19
Surface Use Plan Page 2

l. A 30-foot permanent right-of-way is requested. No surfacing material will be used.

J. No additional storage areas will be needed for storing equipment, stockpiling, or
vehicle parking.

All travel will be confined to existing access road rights-of-way.

New or reconstructed roads will be centerlined - flagged at time of location staking.
Access roads and surface disturbing activities will conform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLMManual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Constructionlupgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry
completely. Traveling off the 30-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading shall
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in
and detours around them avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 30-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLMManual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders will be kept in a safe and
useable condition and drainage ditches and culverts will be kept clear and free flowing.

No off lease, unit, right-of-way will be required. The entire length of the proposed access
road and pipeline is located within lease.

3. LOCATION oF EXISTING WELLs WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile



CHAPITA WELLS UNIT 1137-19 

Surface Use Plan  Page 3 

 

 

4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES: 
 

A. On Well Pad 
 

1. Production facilities will be set on location if the well is successfully completed for 
production. Facilities will consist of wellhead valves, combo separator-dehy unit 
with meter, two (2) 400-bbl vertical tanks and associated pipe.  
 

2. Gas gathering lines – A 4” gathering line will be buried from the dehy unit to the 
edge of the location. 

 

B. Off Well Pad 
 

1. Proposed pipeline will transport natural gas. 
 
2. The pipeline will be a permanent feeder line. 
 
3. The length of the proposed pipeline right-of-way is 193’ x 8’.  The proposed 

pipeline leaves the north edge of the well pad (Lease UTU0337) proceeding in a 
northerly direction for an approximate distance of 193’ tieing into an existing 
pipeline in the NWSE of Section 19, T9S, R23E (Lease UTU0337.  Pipe will be 4” 
NOM, 0.156 wall, Grade X42, Zap-Lock, electric weld with a 35 mil X-Tru coating. 
  

 
4. Proposed pipeline will be a 4” OD steel, zap-lok line laid on the surface 

 
5. Proposed pipeline will be laid on surface. 

 
6. An 8-foot permanent pipeline right-of-way is requested. A 40-foot temporary 

pipeline right-of-way for construction purposes is requested, the temporary right-
of-way will be utilized for a 10-day period. 

 
7. The proposed pipeline route begins in the NWSE of Section 19, Township 9S, 

Range 23E, proceeding southerly for an approximate distance of 193’ to the 
NWSE of Section 19, Township 9S, Range 23E. 

 
8. Pipeline will be coupled using the Zap lock method. No additional off-pad facilities 

will be required. 
 

All permanent (on site for six months or longer) structures constructed or installed (including 
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the 
standard environmental colors, as determined by the Rocky Mountain Five State Interagency 

Committee. All facilities will be painted within 6 months of installation. All facilities will be 

painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A. (Occupational 
Safety and Health Act) will be excluded. 
 
 
 
 

’APIWellNo:43047504000000’'APIWellNo:43047504000000'

CHAPITA WELLS UNIT 1137-19
Surface Use Plan Page 3

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, two (2) 400-bbl vertical tanks and associated pipe.

2. Gas gathering lines - A 4" gathering line will be buried from the dehy unit to the
edge of the location.

B. Off Well Pad

1. Proposed pipeline will transport natural gas.

2. The pipeline will be a permanent feeder line.

3. The length of the proposed pipeline right-of-way is 193' x 8'. The proposed
pipeline leaves the north edge of the well pad (Lease UTUO337) proceeding in a
northerly direction for an approximate distance of 193' tieing into an existing
pipeline in the NWSE of Section 19, T9S, R23E (Lease UTUO337. Pipe will be 4"
NOM, 0.156 wall, Grade X42, Zap-Lock, electric weld with a 35 mil X-Tru coating.

4. Proposed pipeline will be a 4" OD steel, zap-lok line laid on the surface

5. Proposed pipeline will be laid on surface.

6. An 8-foot permanent pipeline right-of-way is requested. A 40-foot temporary
pipeline right-of-way for construction purposes is requested, the temporary right-
of-way will be utilized for a 10-day period.

7. The proposed pipeline route begins in the NWSE of Section 19, Township 9S,
Range 23E, proceeding southerly for an approximate distance of 193' to the
NWSE of Section 19, Township 9S, Range 23E.

8. Pipeline will be coupled using the Zap lock method. No additional off-pad facilities
will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. All facilities will be painted within 6 months of installation. AII facilities will be
painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A. (Occupational
Safety and Health Act) will be
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5. LOCATION AND TYPE OF WATER SUPPLY: 
 

A. Water supply will be Bonanza Power Plant water source in Sec 26, T8S, R23E, 
Uintah County, UT (State Water Right # 49-225(A31368)).  

 
B. Water will be hauled by a licensed trucking company. 

 
C. No water well will be drilled on lease. 

 

6. SOURCE OF CONSTRUCTION MATERIALS: 
 

A. All construction material for this pipeline will be of native borrow and soil 
accumulated during the construction of the location. 

 
B. No mineral materials will be required. 

 

7. METHODS OF HANDLING WASTE DISPOSAL: 
 

A. METHODS AND LOCATION 
 

1. Cuttings will be confined in the reserve pit. 
 
2. A portable toilet will be provided for human waste during the drilling and 

completion of the well. Disposal will be at the Vernal sewage disposal plant. 
 
3. Burning will not be allowed. Trash and other waste material will be contained in a 

wire mesh cage and disposed of at the Uintah County Landfill. 
 
4. Produced wastewater will be confined to a storage tank for a period not to exceed 

90 days after initial production. After the 90 day period, the produced water will be 
contained in a tank on location and then disposed of at one of the following 
locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-30N SWD 
CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7, or Coyote 
Evaporation Ponds 1, 2, 3, or 4, or White River Evaporation Ponds 1, or 2, or 
Hoss SWD Facility, right-of-way UTU 86010, UTU 897093 or EOG Resources, 
Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit & Stagecoach 
Unit). 

 
5. All chemicals will be disposed of at an authorized disposal site. Drip pans and 

absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit. 
 

B. Water from drilling fluids and recovered during testing operations will be disposed of 
by either evaporating in the reserve pit, through natural or artificial methods, or 
removed and disposed of at an authorized disposal site. Introduction of well bore 
hydrocarbons to the reserve pit will be avoided by flaring them off in the flare pit at the 
time of recovery. 
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5. LOCATION AND TYPE oF WATER SUPPLY:

A. Water supply will be Bonanza Power Plant water source in Sec 26, T8S, R23E,
Uintah County, UT (State Water Right # 49-225(A31368)).

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SoURCE OF CONSTRUCTION MATERIALS:

A. All construction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODs oF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined in the reserve pit.

2. A portable toiletwill be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a storage tank for a period not to exceed
90 days after initial production. After the 90 day period, the produced water will be
contained in a tank on location and then disposed of at one of the following
locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-30N SWD
CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7, or Coyote
Evaporation Ponds 1, 2, 3, or 4, or White River Evaporation Ponds 1, or 2, or
Hoss SWD Facility, right-of-way UTU 86010, UTU 897093 or EOG Resources,
Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit & Stagecoach
Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either evaporating in the reserve pit, through natural or artificial methods, or
removed and disposed of at an authorized disposal site. Introduction of well bore
hydrocarbons to the reserve pit will be avoided by flaring them off in the flare pit at the
time of
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The reserve pit will be constructed so as not to leak, break, or allow discharge. If the 
reserve pit requires padding prior to lining (due to rocky conditions) felt padding will be 
used. 

 
The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient 
bedding (i.e. weed free straw, or hay; felt; polyswell or soil) will be used to cover any 
rocks. The liner will overlap the pit walls and be covered with dirt and/or rocks to hold it 
in place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of in 
the pit. More stringent protective requirements may be deemed necessary by the 
Authorized Officer (A.O.) 
 
EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g) containing current 
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances 
which are used during the course of construction, drilling, completion, and production 
operations for this project.  Hazardous materials (substances) which may be found at 
the site may include drilling mud and cementing products which are primarily inhalation 
hazards, fuels (flammable and/or combustible), materials that may be necessary for 
well completion/ stimulation activities such as flammable or combustible substances 
and acids/gels (corrosives).  The opportunity for Superfund Amendments and 
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site 
is generally limited to proprietary treating chemicals.  All hazardous and EHS and 
commercial preparations will be handled in an appropriate manner to minimize the 
potential for leaks or spills to the environment. 
 
No chemicals subject to reporting under SARA Title III (hazardous materials) in an 
amount greater than 10,000 pounds will be used, produced, stored, transported, or 
disposed of annually in association with the drilling, testing, or completion of the well. 
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in threshold 
planning quantities, will not be used, produced, stored, transported, or disposed of in 
association with the drilling, testing or completion of the well. 

 
8. ANCILLARY FACILITIES: 
 

None anticipated. 
 

9. WELL SITE LAYOUT: 
 

A. Refer to attached well site plat for related topography cuts and fills and cross 
sections. 

 
B. Refer to attached well site plat for rig layout. 

 
C. Refer to attached well site plat for rig orientation, parking areas, and access road. 

 
The reserve pit will be located on the southwest corner of the location. The flare pit will be 
located downwind of the prevailing wind direction on the west side of the location, a minimum 
of 100 feet from the wellhead and 30 feet from the reserve pit fence. 
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The reserve pit will be constructed so as not to leak, break, or allow discharge. If the
reserve pit requires padding prior to lining (due to rocky conditions) felt padding will be
used.

The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient
bedding (i.e. weed free straw, or hay; felt; polyswell or soil) will be used to cover any
rocks. The liner will overlap the pit walls and be covered with dirt and/or rocks to hold it
in place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of in
the pit. More stringent protective requirements may be deemed necessary by the
Authorized Officer (A.O.)

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/ stimulation activities such as flammable or combustible substances
and acids/gels (corrosives). The opportunity for Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site
is generally limited to proprietary treating chemicals. All hazardous and EHS and
commercial preparations will be handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Ill (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in threshold
planning quantities, will not be used, produced, stored, transported, or disposed of in
association with the drilling, testing or completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The reserve pit will be located on the southwest corner of the location. The flare pit will be
located downwind of the prevailing wind direction on the west side of the location, a minimum
of 100 feet from the wellhead and 30 feet from the reserve pit
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The stockpiled pit topsoil (first six inches) will be stored separate from the location topsoil 
west of corner #5. The stockpiled location topsoil will be stored in a location providing easy 
access for interim reclamation and protection of the topsoil. Upon completion of construction, 
the stockpiled topsoil from the location will be broadcast seeded with the approved seed 
mixture from this location and then walked down with a Caterpillar tractor. 
 
Access to the well pad will be from the south. 
 

FENCING REQUIREMENTS: 
 
All pits will be fenced according to the following minimum standards: 
 

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top 
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement 
rod is attached to the top of the entire fence.)  

 
B. The net wire shall be no more than 2 inches above the ground. The barbed wire 

strand shall be 3 inches above the net wire. Total height of the fence shall be at least 
42 inches. 

 
C. Corner posts shall be cemented and/or braced in such a manner as to keep the 

fence tight at all times. 
 

D. Standard steel, wood, or pipe posts shall be used between the corner braces. 
Maximum distances between any two posts shall be no greater than 16 feet. 

 
E. All wire shall be stretched by using a stretching device before it is attached to the 

corner posts. 
 

The reserve pit fencing will be on the three sides during drilling operations and on the 
fourth side when the rig moves off location. Pits will be fenced and maintained until 
clean-up. 
 
Each existing fence to be crossed by the access road shall be braced and tied off before 
cutting so as to prevent slacking of the wire. The opening shall be closed temporarily as 
necessary during construction to prevent the escape of livestock, and, upon completion 
of construction, the fence shall be repaired to BLM or SMA specifications. Prior to 
crossing any fence located on Federal land, or any fence between Federal land and 
private land, the operator will contact the BLM, who will in turn contact the grazing 
permittee or owner of said fence and offer him/her the opportunity to be present when the 
fence is cut in order to satisfy himself/herself that the fence is adequately braced and tied 
off. 
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The stockpiled pit topsoil (first six inches) will be stored separate from the location topsoil
west of corner #5. The stockpiled location topsoil will be stored in a location providing easy
access for interim reclamation and protection of the topsoil. Upon completion of construction,
the stockpiled topsoil from the location will be broadcast seeded with the approved seed
mixture from this location and then walked down with a Caterpillar tractor.

Access to the well pad will be from the south.

FENCING REQUIREMENTS:

All pits will be fenced according to the following minimum standards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLMor SMA specifications. Prior to
crossing any fence located on Federal land, or any fence between Federal land and
private land, the operator will contact the BLM,who will in turn contact the grazing
permittee or owner of said fence and offer him/her the opportunity to be present when the
fence is cut in order to satisfy himselflherself that the fence is adequately braced and tied
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10. PLANS FOR RECLAMATION OF THE SURFACE: 
 

A. Interim Reclamation (Producing Location) 
 
Immediately upon well completion, the location and surrounding area will be cleared 
of all unused tubing, equipment, debris, materials, trash, and junk not required for 
production. 
 
Immediately upon well completion, any hydrocarbons on the pit shall be removed in 
accordance with CFR 3162.7-1. 
 
If a plastic nylon reinforced liner is used, it shall be torn and perforated before 
backfilling of the reserve pit. 
 
The reserve pit and that portion of the location not needed for production 
facilities/operations will be reseeded during interim reclamation. The reserve pit will 
be reclaimed within 6 months from the date of the well completion, or as soon as 
weather allows. Before any dirt takes place, the reserve pit must be completely dry 
and free of all foreign obstacles. 
 
The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded 
with the prescribed seed mixture for this location. The seeded area will then be 
walked down with a cat. 

 

 

Seed Mixture 

Drilled Rate 

(lbs./acre PLS*) 

HyCrest Wheatgrass 5.0 

Shadscale 4.0 

Prostrate Kochia 3.0 

 
*Pure live seed (PLS) formula:  percent of purity of seed mixture times percent germination 
of seed mixture equals portion of seed mixture that is PLS. 

 

B.  Dry Hole/Abandoned Location 

 
At such time as the well is plugged and abandoned, the operator will submit a 
subsequent report of abandonment and the BLM will attach the appropriate final 
reclamation conditions of approval. 
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10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations will be reseeded during interim reclamation. The reserve pit will
be reclaimed within 6 months from the date of the well completion, or as soon as
weather allows. Before any dirt takes place, the reserve pit must be completely dry
and free of all foreign obstacles.

The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded
with the prescribed seed mixture for this location. The seeded area will then be
walked down with a cat.

Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

HyCrest Wheatgrass 5.0
Shadscale 4.0
Prostrate Kochia 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLMwill attach the appropriate final
reclamation conditions of
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Seed Mixture 

Drilled Rate 

(lbs./acre PLS*) 

Wyoming Big Sage 1.0 

Shadscale 4.0 

Needle and Threadgrass 4.0 

HyCrest Wheatgrass 2.0 

Scarlet Globe Mallow 1.0 

 
*Pure live seed (PLS) formula:  percent of purity of seed mixture times percent germination 
of seed mixture equals portion of seed mixture that is PLS. 
 

11. SURFACE OWNERSHIP: 
 

Surface ownership of the proposed well site, access road, and pipeline route is as follows: 
 

Bureau of Land Management 
 

12. OTHER INFORMATION: 
 

A. EOG Resources, Inc. will inform all persons in the area who are associated with this 
project that they are subject to prosecution for knowingly disturbing historic or 
archaeological sites, or for collecting artifacts. If historic or archaeological materials 
are uncovered during construction, the operator will immediately stop work that might 
further disturb such materials, and contact the Authorized Officer. Within five working 
days the Authorized Officer will inform the operator as to: 

 

 Whether the materials appear eligible for the National Register of Historic 
Places; 

 

 The mitigation measures the operator will likely have to undertake before the 
site can be used. 

 

 A time frame for the Authorized Officer to complete an expedited review under 
36 CFR 800.11 to confirm, through the State Historic Preservation Officer, 
that the findings of the Authorized Officer are correct and that mitigation is 
appropriate. 

 
If the operator wished, at any time, to relocate activities to avoid the expense of 
mitigation and/or the delays associated with this process, the Authorized Officer will 
assume responsibility for whatever recordation and stabilization of the exposed 
materials that may be required. Otherwise, the operator will be responsible for 
mitigation costs. The Authorized Officer will provide technical and procedural 
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer 
that required mitigation has been completed, the operator will then be allowed to 
resume construction. 
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Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

Wyoming Big Sage 1.0
Shadscale 4.0
Needle and Threadgrass 4.0
HyCrest Wheatgrass 2.0
Scarlet Globe Mallow 1.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixturethat is PLS.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigation is
appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume
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B. As operator, EOG Resources, Inc. will control noxious weeds along rights-of-way for 

roads, pipelines, well sites, or other applicable facilities. Prior to the application of 
herbicides or other pesticides or possible hazardous chemicals A Pesticide Use proposal 
shall be submitted for BLM approval. 
 
C. Drilling rigs and/or equipment used during drilling operations on this well site will not 

be stacked or stored on BLM lands after the conclusion of drilling operations or at any 
other time without BLM authorization. However, if BLM authorization is obtained, it is 
only a temporary measure to allow time to make arrangements for permanent storage 
on commercial facilities. 

 
D. The drilling rig and ancillary equipment will be removed from the location prior to 

commencement of completion operations. Completion operations will be conducted 
utilizing a completion/workover rig. 

 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan 
of Operations, and any applicable Notice of Lessees.  The operator is fully responsible for 
the actions of its subcontractors.  A complete copy of the approved “Application for Permit to 
Drill” will be furnished to the field representative(s) to ensure compliance and shall be on 
location during all construction and drilling operations. 
 
Construction activity will not be conducted using frozen or saturated soils material or during 
periods when watershed damage is likely to occur. 
 
If the existing access road, proposed access road, and proposed pad are dry during 
construction, drilling, and completion activities, water will be applied to help facilitate 
compaction during construction and to minimize soil loss as a result of wind erosion. 
 
A cultural resources survey was conducted and submitted by Montgomery Archaeological 
Consultants Report # MOAC 06-35 on March 13, 2006. A paleontological survey was 
conducted and submitted by Intermountain Paleo Report # 06-275 on August 19, 2006. 
 

Additional Surface Stipulations: 

 
None 
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B. As operator, EOG Resources, Inc. will control noxious weeds along rights-of-way for
roads, pipelines, well sites, or other applicable facilities. Prior to the application of
herbicides or other pesticides or possible hazardous chemicals A Pesticide Use proposal
shall be submitted for BLMapproval.

C. Drillingrigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLMlands after the conclusion of drilling operations or at any
other time without BLMauthorization. However, if BLMauthorization is obtained, it is
only a temporary measure to allow time to make arrangements for permanent storage
on commercial facilities.

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill" will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied to help facilitate
compaction during construction and to minimize soil loss as a result of wind erosion.

A cultural resources survey was conducted and submitted by Montgomery Archaeological
Consultants Report # MOAC 06-35 on March 13, 2006. A paleontological survey was
conducted and submitted by Intermountain Paleo Report # 06-275 on August 19, 2006.

Additional Surface Stipulations:
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LESSEE OR OPERATOR’S REPRESENTATIVE AND CERTIFICATION: 
 

PERMITTING AGENT     
Kaylene R. Gardner    
EOG Resources, Inc.     
1060 East Highway 40      
Vernal, UT  84078      
(435) 781-9111      
 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan 
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the 
actions of his subcontractors. A copy of these conditions will be furnished to the field 
representative to insure compliance. 
 
The operator or his/her contractor shall contact the BLM office at (435) 781-4400 forty-eight 
(48) hours prior to construction activities. 
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LESSEE OR OPERATOR's REPRESENTATIVE AND CERTIFICATION:

PERMITTING AGENT
Kaylene R. Gardner
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMoffice at (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION: 
 
I hereby certify that I, or persons under my direct supervision, have inspected the proposed 
drill site and access route; that I am familiar with the conditions which currently exist; that the 
statements made in this plan are, to the best of my knowledge, true and correct; and that the 
work associated with the operations proposed herein will be performed by EOG Resources, 
Inc. and its contractors and subcontractors in conformity with this plan and the terms and 
conditions under which it is approved.  This statement is subject to the provisions of 18 
U.S.C. 1001 for the filing of a false statement. 
 
Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita 
Wells Unit 1137-19 Well, located in the NWSE, of Section 19, T9S, R23E, Uintah County, 
Utah; Federal land and minerals; and is responsible under the terms and conditions of the 
lease for the operations conducted upon the leased lands. Bond Coverage is under Bond # 
NM 2308. 
 
May 4, 2009 
  Date     Kaylene R. Gardner,  Regulatory Administrator 
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CERTIFICATION:

I hereby certify that I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1137-19 Well, located in the NWSE, of Section 19, T9S, R23E, Uintah County,
Utah; Federal land and minerals; and is responsible under the terms and conditions of the
lease for the operations conducted upon the leased lands. Bond Coverage is under Bond #
NM 2308.

May 4 2009
Date Kaylene R. Gardner, Regulatory
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4-1/16" 5,000
MANUAL VALVE 2-1/16" 5,000

MANUAL VALVES
2-1/16" 5,000

CHECK VALVE

4" 5,000 PSI
CHOKE LINE
TO MANIFOLD
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IEOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2

11" 5
R-54

IND
I

4-1/16" 5,000 4-1/16" 5,000
HCRVALVE MANUALVALVE 11" 5 2-1/16"5000 2-1/16"5000

11" 5
FMC DRILLING

CONNECTOR 11
5,000X DTO PREP

sFM D
0

0-5 "

13-3/8"



 

HYD.
CHOKE

3" MIN. ID TO
SEPARATOR, OR PIT

3" MIN. ID TO
SEPARATOR, OR PIT

3" MIN. ID BLEED
LINE TO PIT

4"  5,000 PSI CHOKE
LINE FROM HCR

VALVE

MANUAL
CHOKE

ADJUSTABLE

EOG RESOURCES CHOKE  MANIFOLD CONFIGURATION
W/ 5,000 PSI WP VALVES

PAGE 2 0F 2

 Testing Procedure: 
1. BOP will be tested with a professional tester to conform to Onshore Order #2. 
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi. 
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi. 

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength, 
whichever is greater. 

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams. 
5. All BOPE specifications and configurations will meet Onshore Order #2 requirements. 
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EOG RESOURCES CHOKE MANIFOLD CONFIGURATION PAGE20F2
W/ 5,000 PSI WP VALVES

3" MIN. ID TO 3" MIN. ID BLEED 3" MIN. ID TO
SEPARATOR, OR PIT LINE TO PIT SEPARATOR, OR PIT

MANUAL
CHOKE

ADJUSTABLE

4" 5,000 PSI CHOKE
LINE FROM HCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
5. All BOPE specifications and configurations will meet Onshore Order #2
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1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 

 

 

 

 

 

 

 

 

 

 

 

 

 

                 

Estimated TD:  9,230’ or 200’± below TD   Anticipated BHP:  5,089 Psig 

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 

3.   PRESSURE CONTROL EQUIPMENT:       Production Hole – 5000 Psig 

                                                                               BOP schematic diagrams attached. 

 

4.   CASING PROGRAM: 

                           

 
Note:  12-¼” surface hole will be drilled to a total depth of 200’± below the base of the Green River lost 

circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be shallower or deeper than 

the 2300’ shown above depending on the actual depth of the loss zone. 

 

All casing will be new or inspected. 

 

 

FORMATION TVD-RKB (ft) Objective Lithology  

Green River 1,497  Shale  

Birdsnest Zone 1,726  Dolomite  

Mahogany Oil Shale Bed 2,321  Shale  

Wasatch 4,631   Sandstone   

Chapita Wells 5,201   Sandstone   

Buck Canyon 5,888   Sandstone   

North Horn 6,518   Sandstone   

KMV Price River 6,855 Primary Sandstone Gas 

KMV Price River Middle 7,708 Primary Sandstone Gas 

KMV Price River Lower 8,505 Primary Sandstone Gas 

Sego 9,030  Sandstone  

TD 9,230    

CASING 

Hole 

Size 

Length Size WEIGHT       Grade Thread Rating 

Collapse 

Factor 

Burst 

 

Tensile 

Conductor 20” 0 – 60’ 14”         32.5# A-252 STC  1,880 PSI 10,000# 

Surface 12 ¼” 0-2,300 KB± 9 ⅝” 36.0# J-55 STC 2,020 PSI 3,520 PSI 394,00# 

Production 7-⅞”        Surface – TD     4-½” 11.6# P-110 LTC 7,560 PSI 10,690 Psi 279,000# 
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DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,497 Shale

Birdsnest Zone 1,726 Dolomite
Mahogany Oil Shale Bed 2,321 Shale

Wasatch 4,631 Sandstone
Chapita Wells 5,201 Sandstone
Buck Canyon 5,888 Sandstone

North Horn 6,518 Sandstone
KMVPrice River 6,855 Primary Sandstone Gas

KMVPrice River Middle 7,708 Primary Sandstone Gas
KMVPrice River Lower 8,505 Primary Sandstone Gas

Sego 9,030 Sandstone
TD 9,230

Estimated TD: 9,230' or 200'± below TD Anticipated BHP: 5,089 Psiq

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole -5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

M Length M WEIGHT Grade Thread Rating Factor
CASING g Collause Burst Tensile

Conductor 20" O - 60' 14" 32.5# A-252 STC 1,880 PSI 10,000#

Surface 12 ¾,, 0-2,300 KB± 9%" 36.0# J-55 STC 2,020 PSI 3,520 PSI 394,00#

Production 7-¼" Surface - TD 4-½" 11.6# P-110 LTC 7,560 PSI 10,690 Psi 279,000#

Note: 12-¾" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-¾" as shown to that depth. Drilled depth may be shallower or deeper than
the 2300' shown above depending on the actual depth of the loss zone.

AII casinq will be new or inspected.

8 point plan-EOG 1
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5.  Float Equipment: 

 
Surface Hole Procedure (0’- 2300’±) 

 
  Guide Shoe 
  Insert Float Collar (PDC drillable) 

Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5
th
 joint to surface.  (15 total) 

 

Production Hole Procedure (2300’± - TD): 

 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent 
marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   
Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 2nd joint to 400’ above 
Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2

nd
 joint.   

 

6.   MUD PROGRAM 
 

 Surface Hole Procedure (Surface - 2300’±): 

  
Air/air mist or aerated water. 

 

Production Hole Procedure (2300’± - TD):   

 
Anticipated mud weight 9.5 – 10.5 ppg depending on actual wellbore conditions encountered while 
drilling. 

 
2300’± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 
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DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 2nd jointto 400' above
Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2najoint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Airlair mist or aerated water.

Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5 - 10.5 ppg depending on actual wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

8 point plan-EOG 2
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7. VARIANCE REQUESTS:   

 
Reference: Onshore Oil and Gas Order No. 1 

Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring 

dedusting equipment. Dust during air drilling operations is controlled by water mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 

blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 

 

8.  EVALUATION PROGRAM: 

 
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

Cement Bond / Casing Collar Locator and GR  
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CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (AirCompressors are rig mounted).

8. EVALUATION PROGRAM:

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:
Cement Bond I Casing Collar Locator and GR

8 point plan-EOG 3
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9.  CEMENT PROGRAM: 

   
 Surface Hole Procedure (Surface - 2300’±): 

 
Lead:   185 sks  Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 

3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft
3
/sk. yield, 23 gps water.   

 
Tail:     207 sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft

3
/sk., 

5.2 gps water.    

 

Top Out:     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  

ppg, 1.18 ft
3
/sk., 5.2 gps water. 

 
Note:   Cement volumes will be calculated to bring lead cement to surface and tail 

cement to 500’above the casing shoe. 

 
Production Hole Procedure (2300’± - TD) 

 
Lead:    129 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft

3
/sk., 24.5 gps water.   

 

 
Tail:   891 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft

3
/sk., 5.9gps water.  

 
Note:   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 
 

Final Cement volumes will be based upon gauge-hole plus 45% excess. 
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UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 185 sks Class "G" cement with 16% Gel, 10 #lsx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #lsx Flocele mixed at 11 ppg, 3.82 ñ3/Sk. yield, 23 gps water.

Tail: 207 sks Class "G" cement with 2% CaCl2, ¼#|Sk Flocele mixed at 15.6 ppg, 1.18 ñ3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#|Sk Flocele mixed at 15.6
ppg, 1.18 ñ3/Sk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 129 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ñ3/Sk., 24.5 gps water.

Tail: 891 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.

8 point plan-EOG 4
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10.  ABNORMAL CONDITIONS: 
  

Surface Hole (Surface - 2300’±): 

  
Lost circulation  

 
Production Hole (2300’± - TD): 

 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 

 

11.  STANDARD REQUIRED EQUIPMENT: 

 

A.  Choke Manifold 

B.  Upper and Lower Kelly Cock 

C.  Stabbing Valve 

D.  Visual Mud Monitoring 

 

12.  HAZARDOUS CHEMICALS: 

 
No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 

13. Air Drilling Operations: 
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 

(Attachment:  BOP Schematic Diagram) 
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DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. stabbingValve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling willoccur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 5
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EOG RESOURCES, INC.
CWU #1137-19

SECTION 19, T9S, R23E, S.L.B.&M.
PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION
OF THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO
THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
SOUTHEAST; TURN RIGHT AND PROCEED IN A SOUTHEASTERLY
DIRECTION APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD
AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN
EASTERLY, THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 3.1
MILES TO THE EXISTING CWU #550-30N TO THE NORTH AND THE
BEGINNING OF THE PROPOSED ACCESS FOR THE #336-19 TO THE NORTH;
FOLLOW ROAD FLAGS IN A NORTHERLY DIRECTION APPROXIMATELY 0.2
MILES TO THE BEGINNING OF THE PROPOSED ACCESS FOR THE #1138-19
TO THE NORTH; FOLLOW ROAD FLAGS IN A NORTHERLY, DIRECTION
APPROXIMATELY 0.2 MILES TO THE BEGINNING OF THE PROPOSED
ACCESS TO THE NORTHWEST; FOLLOW ROAD FLAGS IN A
NORTHWESTERLY DIRECTION APPROXIMATELY 350' TO THE PROPOSED
LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 51.2
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’APIWellNo:43047504000000’'APIWellNo:43047504000000'

EOG RESOURCES, INC· FICURE #i
LOCATIONLAYOUTFOR

inds CWU #1137-19
prevai\\ne SECTION19, T9S, R23E, S.L.B.&M.

1781' FSL 2174' FEL Approx.
Toe of F-6.2'F-2.2 Fill Slope

E/. 36.2· S. J2.2'
SCALE: 1" = 50' 6 • 8DATE: 12-19-05

Sta. J+25Drawn By• K.G. 65'
F- 4. 7'

-- 8. JJ.7' Round Corners
as Heeded

NOTE
Elare Pit is to be /ocated IIguand
a min. of 100' from the I l I I I I
We// Head

PIPE RACKS

C-2.2'
ar E/. 40.6- E/. 41.0

20 DE BENCH C.
DOG HOUSE

B. 40.7
29 6 135 Sta. 1+50

-- Î 5 - 0,'
E/. 10.5

i PUMP

MUD SHED TOILET O

HOPPER '

POWER

Dj
¯

TOOLS
010

---- FUEL
------ STORAGE

TR SH o
C-4.5F TANK

B. 42.9'
S 0+

20' DE BEHCH /
8. 44.J' C-1.0C- 4.4C-17.9 a. 42.g, Approx. B. 39.4
bim. pit) Top of

NOTES· cut slope
"'o°a'dosed Access

Dev. Ungraded Ground At Loc. Stoke = 5041.0'
, UINTAH ENGINEERING di LAND SURVEYINGE/N/SHED GRADEELEV AT LOC. STAKE = 5038.4 as so. soo ast • v•-. vena exora• («ss>



’APIWellNo:43047504000000’'APIWellNo:43047504000000'

EOG RESOURCES, INC· FIGURE #2
I TYPICALCROSS SECTIONSFORo

X-section CWU #1137-19
scale SECTION19, T9S, R23E, S.L.B.&M.

'¯

1" =
50, 1781' FSL 2174' FEL

DATE: 12-19-05
Drawn By K.G.

Einished GradeSlop e - 1 1/2: 1

SM. J+25

126' 135'

LOCA710N STAKE

SM. 1 50
, 75' 36 135'15 --•-

- CUT SM. 0+50
i I II '

126' 135'

* NO7E
SM. 0+00 F/LL QUANT/TY/NCLUDES

5X FOR COMPAC770H

APPROXIMATEYARDAGES EXCESS MATERIAL = J,240 Cu. Yds.
Topsoil & Pit Backfill = J,240 Cu. Yds.CUT (1/2 Pit Vol.)

(6") Topsoil Stripping = 1,580 Cu. Yds.
EXCESS UNBALANCE = 0 Cu. Yds.Rernaining Location = 7,010 Cu. Yds. (After Rehabilitation)

TOTAL CUT = 8,590 CU.YDS.
FILL = 5, J50 CU.YDS. ÏÏINTAH ENGINEERING & LAND SURVEYING

86 So. 200 East * Vernal, Utah 84078 * (486)



’APIWellNo:43047504000000’'APIWellNo:43047504000000'

EOG RESOURCES, INC.
CWU #1137-19

LOCATED IN UINTAH COUNTY, UTAH
SECTION 19, T9S, R23E, S.L.B.&M.

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUTHEASTERLY

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: NORTHWESTERLY

Uintah Engineering & Land Surveying LOCATIONPHOTOS 11 30 05 PHOTO
85 South 200 East Vemal, Utah 84078 ONTH DAY VEAR

- Since 1%4 435-789-1017 uels@uelsinc.com TAKENBY:T.B. DRAWNBY:B.C REVISED:



’APIWellNo:43047504000000’'API VellNo:43047504000000'
I

-

r

OURAY 12.6 Ml. +/-

al

1 1 g

"" PROPOSED LOCATION:
, CWU #1137-19

1.9 MI. +/

SEE TOPO "B")

T9S
T10S

E I

R R
22 23
E E A

LEGEND: EOG RESOURCES, INC
O PROPOSED LOCKTION N CWU #1137-19

SECTION 19, T9S, R23E, S.L.B.&M.
1781' FSL 2174' FEL

¯A
Uintah Engineering & Land Surveying TOPOGR A PH I cl 1 30 0585 South 200 Fast Vernal, Utah 84078 M A P ONTI DAY VEAR(435) 789-1017 * FAX (435) 789-1813

SCALE:1:100,000 DRAWNBY:B.C. REVISED:U-00-00
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PS I L9OC TION:

503

PROPOSED ORC THE #338-'I9 0.2 MI. +/-

PROPOS !D ACCESS FOR
THE #33 M9 0.2 MI. +/-

LEGEND: EOG RESOURCES, INC
EXISTING ROAD N CWU #1137-19

----------- PROPOSED ACCESS ROAD SECTION 19, T9S, R23E, S.L.B.&M.

-
1781' FSL 2174' FEL

Uintah Engineering & Land Surveying TOPOGR A PH I cll 30 05 m85 South 200 East Vernal, Utah 84078 M A P ONT DAY YEAR(435) 789-1017 * F'AX (435) 789-1813
SCALE:1" =2000' DRAWNBY:B.C. REVISED:
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oo 2 24 6
9 2

LEGEND: EOG RESOURCES, INC.
pf DISPOSAL WELLS WATER WELI S N CWU #1137-19
e PRODUCING WELLS ABANDONED WELI s SECTION 19, T9S, R23E, S.L.B.&M.

USHUT IN WELLS -g- TEMPORARILYABANDONED 1781' FSL 2174' FEL

Uintah Engineering & Land Surveying TOPOGR A PH I cll 30 0585 South 200 East Vernal, Utah 84078 A P MONTH DAY YEAR(435) 789-1017 * FAX (435) 789-1813
SCALE:1"= 2000' DRAWNBY:8.H. REVISED:
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5000

I H

XBM 50 PROPOSED LOCATION:
CWU #1137-19 O

sise

o

BM

APPROXIMATE TOTAL PIPELINE DISTANCE = 193' /-
LEGEND: EOG RESOURCES, INC

PROPOSED ACCESS ROAD N CWU #1137-19
---------- EXISTENG PlPELINE SECTION 19, T9S, R23E, S.L.B.&M.----------- PROPOSED PIPELINE

-
1781' FSL 2174' FEL

Uintah Engineering & Land Surveying TOPOGR A PH [ C 11 3 05 |85 South 200 East VerunI, Utah 84018 I A ONTI DAY YEAR I(435) 789-1017 * FAX (435) 789-IBI3
SCALE:\" = 1000' DRAWNBY:B.C. EVISED:
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United States Department of the Interior
BUREAU OF LAND MANAGEMENT

Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

May 8, 2009
Memorandum

To:    Assistant District Manager Minerals, Vernal District

From:   Michael Coulthard, Petroleum Engineer

Subject: 2009 Plan of Development Chapita Wells Unit Uintah 
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey 
Coulthard, Utah State Office, Bureau of Land Management, the following wells are 
planned for calendar year 2009 within the Chapita Wells Unit, Uintah County, Utah.
 
     API #                                 WELL NAME                                                          LOCATION

 (Proposed PZ Mesaverde)

43-047-50399 CWU 1198-20 Sec 20 T09S R23E 2039 FSL 0640 FWL
43-047-50400 CWU 1137-19 Sec 19 T09S R23E 1781 FSL 2174 FEL
43-047-50401 CWU 1129-27 Sec 27 T09S R23E 2170 FNL 0850 FEL
43-047-50402 CWU 813-21  Sec 21 T09S R23E 0587 FSL 0669 FEL
43-047-50403 CWU 1116-27 Sec 27 T09S R23E 0737 FNL 2113 FEL
43-047-50405 CWU 1113-27 Sec 27 T09S R23E 0472 FSL 1820 FEL
43-047-50409 CWU 1268-27 Sec 27 T09S R23E 0702 FNL 0850 FWL
43-047-50410 CWU 1449-30 Sec 30 T09S R23E 0010 FNL 2630 FEL
43-047-50411 CWU 1450-30 Sec 30 T09S R23E 0010 FNL 1110 FEL
43-047-50412 CWU 1451-30 Sec 30 T09S R23E 0276 FNL 0057 FEL
43-047-50413 CWU 1448-20 Sec 20 T09S R23E 1308 FSL 0445 FWL

This office has no objection to permitting the wells at this time.

/s/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron

MCoulthard:mc:5-8-09

’APIWellNo:43047504000000’(05Á1 qsyggg'TA Epermit.doc Page 1

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

May 8, 2009
Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2009 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the following wells are
planned for calendar year 2009 within the Chapita Wells Unit, Uintah County, Utah.

API # WELLNAME LOCATION

(Proposed PZ Mesaverde)

43-047-50399 CWU 1198-20 Sec 20 TO9S R23E 2039 FSL 0640 FWL
43-047-50400 CWU 1137-19 Sec 19 TO9S R23E 1781 FSL 2174 FEL
43-047-50401 CWU 1129-27 Sec 27 TO9S R23E 2170 FNL 0850 FEL
43-047-50402 CWU 813-21 Sec 21 TO9S R23E 0587 FSL 0669 FEL
43-047-50403 CWU 1116-27 Sec 27 TO9S R23E 0737 FNL 2113 FEL
43-047-50405 CWU 1113-27 Sec 27 TO9S R23E 0472 FSL 1820 FEL
43-047-50409 CWU 1268-27 Sec 27 TO9S R23E 0702 FNL 0850 FWL
43-047-50410 CWU 1449-30 Sec 30 TO9S R23E 0010 FNL 2630 FEL
43-047-50411 CWU 1450-30 Sec 30 TO9S R23E 0010 FNL 1110 FEL
43-047-50412 CWU 1451-30 Sec 30 TO9S R23E 0276 FNL 0057 FEL
43-047-50413 CWU 1448-20 Sec 20 TO9S R23E 1308 FSL 0445 FWL

This office has no objection to permitting the wells at this time.

Is/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of OilGas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron
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4304750007

4304739744

4304739743

4304739742

4304733322

4304733321

4304733314

4304715052
CWU 6

4304710260
CWU 4

4304715062
CWU 17

4304710098
CWU 28

4304731158
CWU 59-18

4304731030
CWU 56-29

4304730827
CWU 58-19

4304730747
CWU 55-20

4304730702
CWU 49-25

4304730615
CWU 48-19

4304730614
CWU 47-30

4304730613
CWU 46-30

4304750295
CWU 779-20

4304750247
CWU 789-204304750142

CWU 786-19

4304750139
CWU 775-19

4304750138
CWU 776-19

4304750137
CWU 787-19

4304750136
CWU 788-20

4304750131
CWU 769-18

4304750129
CWU 767-18

4304750121
CWU 799-30

4304740336
CWU 798-30

4304740335
CWU 765-20

4304740325
CWU 774-19

4304740321
CWU 768-18

4304739948
CWU 757-25

4304739934
CWU 759-25

4304739933
CWU 758-25

4304739921
CWU 946-30

4304739909
CWU 760-25

4304739902
CWU 705-29

4304739896
CWU 727-29

4304739723
CWU 730-29

4304739617
CWU 729-29

4304738720
CWU 942-29

4304738012
CWU 548-19

4304737858
CWU 943-29

4304737848
CWU 930-24

4304737504
CWU 696-25
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CWU 702-25
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CWU 336-19
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4304735536
CWU 652-25
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CWU 2-29 SWD
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E CHAPITA 16-17
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NBE 11M-17-9-23

4304735463
NBE 15M-17-9-23

4304739350
NBE 11CD-17-9-23

4304739349
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Map Produced by Diana Mason
Map Prepared: 

Well Name: CWU 1137-19
API Number: 4304750400

Township 09.0 S Section 19Range 23.0 E
Meridian: SLBM

F
1,400 0 1,400700 Feet

1:13,661

Units
STATUS

ACTIVE

EXPLORATORY

GAS STORAGE

NF PP OIL

NF SECONDARY

PI OIL

PP GAS
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PP OIL

SECONDARY

TERMINATED

Fields
STATUS

ACTIVE
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Sections

Wells Query Events

D <all other values>

GIS_STAT_TYPE
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7 OPS
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 5/5/2009 API NO. ASSIGNED: 43047504000000

WELL NAME: CWU 1137-19   

OPERATOR: EOG Resources, Inc. (N9550) PHONE NUMBER: 435 781-9111

CONTACT: Kaylene Gardner   

PROPOSED LOCATION: NWSE 19 090S 230E Permit Tech Review:

SURFACE: 1781 FSL 2174 FEL Engineering Review:

BOTTOM: 1781 FSL 2174 FEL Geology Review:

COUNTY: UINTAH 

LATITUDE: 40.01922 LONGITUDE: -109.36723

UTM SURF EASTINGS: 639340.00 NORTHINGS: 4430957.00

FIELD NAME: NATURAL BUTTES   

LEASE TYPE: 1 - Federal   

LEASE NUMBER: UTU0337             PROPOSED PRODUCING FORMATION(S): MESA VERDE 

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - NM 2308      Unit:  CHAPITA WELLS 

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: NM2308           Board Cause No:  179-8

RDCC Review:           Effective Date:  8/10/1999

Fee Surface Agreement           Siting:  Suspends General Siting

Intent to Commingle R649-3-11. Directional Drill

 Commingling Approved  

Comments:          Presite Completed
                  

Stipulations:         4 - Federal Approval - dmason

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I

APD RECEIVED: 5/5/2009 API NO. ASSIGNED: 43047504000000

WELL NAME: CWU 1137-19

OPERATOR: EOG Resources, Inc. (N9550) PHONE NUMBER: 435 781-9111

CONTACT: Kaylene Gardner

PROPOSED LOCATION: NWSE 19 090S 230E Permit Tech Review:

SURFACE: 1781 FSL 2174 FEL Engineering Review:

BOTTOM: 1781 FSL 2174 FEL Geology Review:

COUNTY: UINTAH

LATITUDE: 40.01922 LONGITUDE: -109.36723

UTM SURF EASTINGS: 639340.00 NORTHINGS: 4430957.00

FIELD NAME: NATURAL BUTTES

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTUO337 PROPOSED PRODUCING FORMATION(S): MESA VERDE

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

I

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - NM 2308 Unit: CHAPITA WELLS

Potash R649-3-2. General

Oil Shale 190-5

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13 Drilling Unit

Water Permit: NM2308 Board Cause No: 179-8

RDCC Review: Effective Date: 8/10/1999

Fee Surface Agreement Siting: Suspends General Siting

Intent to Commingle R649-3-11. Directional Drill

Commingling Approved

I

Comments: Presite Completed

Stipulations: 4 - Federal Approval -



Permit To Drill

******************
Well Name:  CWU 1137-19

API Well Number:  43047504000000

Lease Number:  UTU0337

Surface Owner:   FEDERAL 

Approval Date:  5/14/2009

 

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of 179-8. The expected producing
formation or pool is the MESA VERDE Formation(s), completion into any other zones will require
filing a Sundry Notice (Form 9). Completion and commingling of more than one pool will require
approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

Notification Requirements:
Notify the Division with 24 hours of spudding the well.
   • Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
   • Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),

API Well No: 43047504000000API Well No: 43047504000000

- State of Utah
i DEPARTMENT OF NATURAL RESOURCES

%.gg,M MICHAEL R. STYLER

JON M. HUNTSMAN, JR. Exoutin Drætor

amoror Division of Oil, Gas and Mining
GARY R. HERBERT JOHN R. BAZA
Lieutenant Gowrær Drision Omctor

Permit To Drill
kkkkkkkkkkkkkkkkkk

Well Name: CWU l137-19
API Well Number: 43047504000000

Lease Number: UTUO337
Surface Owner: FEDERAL
Approval Date: 5/14/2009

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of 179-8. The expected producing
formation or pool is the MESA VERDE Formation(s), completion into any other zones will require
filing a Sundry Notice (Form 9). Completion and commingling of more than one pool will require
approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

Notification Requirements:
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form



Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

 

 
Approved By:

Gil Hunt
Associate Director, Oil & Gas 

API Well No: 43047504000000API Well No: 43047504000000

Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

Approved By:

Gil Hunt
Associate Director, Oil &
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UNITED STATES Expires July 31, 2010

DEPARTMENT OF THE INTERIOR gy <
BUREAU OF LAND MANAGEMENT 5. Lease serialNo.

UTUO337

APPLICATION FOR PERMIT TO DRILL OR REENTE 6. It Indian, Allottee or tribe Name

la. Iype ot Work: g OkiLL O REEN1ER l. It Unit or CA Agreement, Name and No.
UTU63013BF

8. Lease Name and Well No.
lb. Type of Well: 0 Oil Well g Gas Well O Other g Single Zone g Multiple Zone CWU 1137-19

2. NameotOperator Contact: KAYLENE R GAWDNER 9. API Well No.
EOG RESOURCES INC E-Mail: KAYLENE_GARDNER@EOGRESOURCES.COM

3a. Address 3b. Phone No. (melude area code) 10. Weldand l'ool,or Exploratory
1060 EAST HIGHWAY40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Locationof Well (Reportlocation clearly and in accordance with any State requirements.*) ll . Sec., I ., R., M., or Blk. and Survey or Area

At surface NWSE 1781FSL 2174FEL 40.01915 N Lat, 109.36795 W Lon Sec 19 T9S R23E Mer SLB
At proposed prod. zone NWSE 1781FSL 2174FEL 40.01915 N Lat, 109.36795 W Lon

SME: BLM

14. bistance m miles and direction from nearest town or post.ottice* 12. County or Parish 13. State
51.2 MILES SOUTH OF VERNAL, UT UINTAH UT

15. bistance trom proposed locationto nearest property or 16. No. of Acres in Lease 17. Spacing lanitdedicated to this well
lease line, ft. (Also to nearest drig. unit line, if any)

1781

18. Distance trom proposed location to nearest well, drillmg, 19. Proposed Depth 20. BLM/BlA BondNo. on file
completed, applied for, on this lease, ft

1130 9230 MD NM2308
9230 TVD

21. Blevations(Show whether DF, ka, kl, UL,etc. 22. Approximate date work will start 23. Estimatedduration
5041 GL 45-DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
authorized officer.

25. Signature Name (Prmtedflyped) Date
(Electronic Submission) KAYLENE R GARDNER Ph: 435-781-9111 05/05/2009

E REGULATORY ASSISTANT

p d ngtur Na edi d)

/ I te
, Assistant í;eid Manager ottice * / *

Appucation proval does not warrant or certify the applicant holdslegal or equitable title to those nghts in the subiect lease which would enutle the apphcant to conduct
operations ereon.
Conditions of approval, ifany, are attached aUTET 1 u"

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page)
00E OFAPPROVAElectronic Submission #69741 verified by the BLM Well Information Systeni '

For EOG RESOURCES INC, sent to the Vernal BE ,EIVEDCommitted to AFMSS for processing by GAIL JENKINS on 05/05/2009 (09GXJ4

AUSO3 279

** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resources, Inc. Location: NWSE, Sec. 19, T9S, R23E
Well No: CWU 1137-19 Lease No: UTU-0337
API No: 43-047-50400 Agreement: Chapita Wells Unit

Title Name Office Phone Number Cell Phone Number
Petroleum Engineer: Matt Baker (435) 781-4490 (435) 828-4470
Petroleum Engineer: Michael Lee (435) 781-4432 (435) 828-7875
Petroleum Engineer: Ryan Angus (435) 781-4430 (435) 828-7368
Supervisory Petroleum Technician: Jamie Sparger (435) 781-4502 (435) 828-3913
Supervisory NRS: Karl Wright (435) 781-4484
NRS/Enviro Scientist: Christine Cimiluca (435) 781-4475
NRS/Enviro Scientist: Dan Emmett (435) 781-3414 (435) 828-4029
NRS/Enviro Scientist: Anna Figueroa (435) 781-3407 (435) 828-3548
NRS/Enviro Scientist: Lori Ford (435) 781-4406
NRS/Enviro Scientist: David Gordon (435) 781-4424
NRS/Enviro Scientist: James Hereford (435) 781-3412 (435) 828-3546
NRS/Enviro Scientist: Chuck Macdonald (435) 781-4441 (435) 828-7481
NRS/Enviro Scientist: Nathan Packer (435) 781-3405 (435) 828-3545
NRS/Enviro Scientist: Paul Percival (435) 781-4493 (435) 828-7381
NRS/Enviro Scientist: Verlyn Pindell (435) 781-3402 (435) 828-3547
NRS/Enviro Scientist: HollyVilla (435) 781-4404 (435) 828-3544

Fax: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the
applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his
subcontractors. A copy of the approved APD must be on location during construction, drilling, and completion
operations. This permit is approved for a two (2) year period, or until lease expiration, whichever occurs
first. An additional extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction - Forty-Eight (48) hours prior to construction of location and
(Notify Environmental Scientist) access roads.
Location Completion - Prior to moving on the drilling rig.
(Notify Environmental Scientist)
Spud Notice - Twenty-Four (24) hours prior to spudding the well.
(Notify Petroleum Engineer)
Casing String & Cementing - Twenty-Four (24) hours prior to running casing and
(Notify Supv. Petroleum Tech.) cementing all casing strings.
BOP & Related Equipment Tests - Twenty-Four (24) hours prior to initiating pressure tests.
(Notify Supv. Petroleum Tech.)
First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after well has been off production for

more than ninety (90)
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Well: CWU 1137-19
7/27/2009

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• All new and replacement internal combustion gas field engines of less than or equal to 300
design-rated horsepower must not emit more than 2 gms of NOxper horsepower-hour. This
requirement does not apply to gas field engines of less than or equal to 40 design-rated
horsepower.

• AIIand replacement internal combustion gas field engines of greater than 300 design rated
horsepower must not emit more than 1.0 gms of NOx per horsepower-hour.

• Ifthere is an active Gilsonite miningoperation within 2 miles of the well location, operator shall
notifythe Gilsonite operator at least 48 hours prior to any blasting during construction.

• If paleontological materials are uncovered during construction, the operator is to immediately
stop work and contact the Authorized Officer (AO). A determination will be made by the AO as
to what mitigation may be necessary for the discovered paleontologic material before
construction can continue.

• Prevent filland stock piles from entering drainages.

• The access road shall be crowned and ditched. Flat-bladed roads are not allowed.

• The authorized officermay prohibit surface disturbing activitiesduring severe winter, wet, or
muddy conditions to minimizewatershed damage. This limitation does not apply to operation
and maintenance of producing wells.

• If additionalerosion occurs during the life of this project, more culverts, low water crossings,
berms, wing ditches, or gravel (from a private or commercial source) etc. shall be needed to
control the erosion. Low-water crossings and culverts shall be appropriately constructed to
avoid sedimentation of drainage ways and other water resources.

• Bury pipelines at all low water crossings.

• Surface pipelines will be placed 5-10 feet outside of the borrow area.

• Surface pipelines will be placed in such a way that theywill not wander into the borrow area.

• Pipelines will be buried at all major road and drainage crossings

• The pit liner is to be cut 5 feet below ground surface or at the level of the cuttings, whichever is
deeper, and the excess liner material is to be disposed of at an authorized disposal



Page 3 of 6
Well: CWU 1137-19

7/27/2009

DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• The production casing cement shall extend a minimum of 200 feet above the surface casing
shoe.

• A formation integrity test shall be performed at the surface casing shoe.

• Gamma Ray Log shall be run from Total Depth to Surface.

Variances Granted

Air Drilling

• Dust suppression equipment. Variance granted for water mist system to substitute for the dust
suppression equipment.

• Blooie line discharge 100' from the well bore, variance granted for blooie line discharge to be
75' from the well bore.

• Compressors located in the opposite direction from the blooie line a minimum of 100' from the
well bore. Variance granted for truck/trailermounted air compressors.

• Straight run blooie line. Variance granted for targeted "T's" at bends.

• Automatic igniter. Variance granted for igniter due to water mist.

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized:

DRILLINGICOMPLETIONIPRODUCING OPERATING STANDARDS

• The spud date and timeshall be reported orallyto Vernal Field Office within 24 hours of
spudding.

• Notify Vernal Field Office Supervisory Petroleum Enqineerinq Technician at least 24 hours in
advance of casinq cementing operations and BOPE & casinq pressure tests.

• AIIrequirements listed in Onshore Order #2 Ill. E. Special Drilling Operations are applicable for
air drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

• All BOPE components shall be inspected daily and those inspections shall be recorded in the
daily drilling report. Components shall be operated and tested as required by Onshore Oil
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Well: CWU 1137-19
7/27/2009

Gas Order No. 2 to insure good mechanical working order. AIIBOPE pressure tests shall be
performed by a test pump with a chart recorder and by the rig pumps. Test shall be
reported in the driller's log.

• BOP drills shall be initiallyconducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafteras specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drilling out from under all casing strings set and
cemented in place.

• No aggressivelfresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. Ifflowing water
is encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM
Vernal Field Office.

• The operator must report encounters of all non oil& gas mineral resources (such as Gilsonite,
tar sands, oilshale, trona,etc.) to the Vernal Field Office, in writing, within 5 working days of
each encounter. Each report shall include the well namelnumber, well location, date and depth
(from KB or GL) of encounter, vertical footage of the encounter and, the name of the person
making the report (along with a telephonenumber) should the BLMneed to obtain additional
information.

• A complete set of angular deviation and directional surveys of a directional well will be
submitted to the Vernal BLMofficeengineer within 30 days of the completion of the well.

• While activelydrilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum
Engineers until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement and
shall be utilized to determine the bond quality for the production casing. Submit a field copy of
the CBL to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for
submittal of paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation
must have prior approval from the BLMVernal Field
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OPERATING REQUIREMENT REMINDERS:

• AIIwells, whether drilling, producing, suspended, or abandoned, shall be identified in
accordance with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator,
lease serial number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, thiswellshall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which
operations commence and continue each month until the well is physically plugged and
abandoned. This report shall be filed in duplicate, directly with the Minerals Management
Service, P.O. Box 17110, Denver, Colorado 80217-0110, or call 1-800-525-7922 (303) 231-
3650 for reporting information.

• Should the well be successfully completed for production, the BLMVernal Field office must be
notified when it is placed in a producing status. Such notificationwill be by written
communication and must be received in this office by not later than the fifth business day
following the date on which the well is placed on production. The notificationshall provide, as a
minimum, the following informational items:

o Operator name, address, and telephonenumber.

o Well name and number.

o Well locatión (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will
be paid).

o The nature of the well's production, (i.e., crude oil, or crude oiland casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise
the non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, ifapplicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLMVernal Field Office.

• All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will
be reported to the BLM,Vernal Field Office. Major events, as defined in NTL3A, shall be
reported verbally within 24 hours, followed by a written report within 15 days. "Other than Major
Events" will be reported in writing within 15 days. "Minor Events" will be reported on the
Monthly Report of Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and all other surveys
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data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form 3160-4. Submit with the well completion report a geologic report including,
at a minimum,formation tops, and a summary and conclusions. Also include deviation surveys,
sample descriptions, strip logs, core data, drillstem test data, and results of production tests if
performed. Samples (cuttings, fluid, and/or gas) shall be submitted onlywhen requested by the
BLM,Vernal Field Office.

• AIIoff-lease storage, off-lease measurement, or comminglingon-lease or off-lease, shall have
prior written approval from the BLMVernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLMVernal Field
Office Petroleum Engineers will be provided witha date and timefor the initial meter calibration
and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLMVernal Field Office. All measurement facilities willconform to the API
standards for liquid hydrocarbons and the AGA standards for natural gas measurement. All
measurement points shall be identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted
to the BLMVernal Field Office within 30 days of installation or first production, whichever occurs
first. Allsite security regulations as specified in Onshore Oil & Gas Order No. 3 shall be
adhered to. All product lines entering and leaving hydrocarbon storage tanks will be effectively
sealed in accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of
a suitable plan and need prior approval of the BLMVernal Field Office. Emergency approval
may be obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLMVernal Field Office. Ifoperations are to be suspended for more than 30
days, prior approval of the BLMVernal Field Officeshall be obtained and notificationgiven
before resumption of operations.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from thiswell for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this officeand in operation prior to the end of this 90-day
period. In order to meet this deadline, an applicationfor the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but
no later than 45 days after the date of first production. Any method of disposal which has not
been approved prior to the end of the authorized 90-day period will be considered as an Incident
of Noncompliance and will be grounds for issuing a shut-in order untilan acceptable manner for
disposing of said water is provided and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notifiedat least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface



API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

12/2/2009

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Float Equipment: Item 5
Logs: Item 8 Please see the attached revised Drilling Plan reflecting the

purposed changes. 

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/2/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

December 02, 2009

December 03, 2009

iPI Well No: 43047504000000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03EDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/2/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Float Equipment: Item 5 Accepted by the

Logs: Item 8 Please see the attached revised Drilling Plan reflecting the Utah Division of
purposed changes. Oil, Gas and Mining

Date: m 03 0

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 12/2/2009

RECEIVED December 02,



4.   CASING PROGRAM:  

 

 

 

5.    Float Equipment: 

 

Production Hole Procedure (2300’± - TD): 

 

Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent 

marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   

Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the 

top of primary object. Thread lock float shoe, top and bottom of float collar, and top of 2
nd

 joint.   

 

 

8.  EVALUATION PROGRAM: 

 

Logs:     Mud log from base of surface casing to TD.   

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

CBL/CCL/VDL/GR  
  

 

 

CASING 
Hole 
Size 

Length Size WEIGHT       Grade Thread Rating 

Collapse 

Factor 

Burst 

 

Tensile 

Conductor 
 

20” 

 

40 - 60’ 14” 32.5# A252   1880 PSI 10,000# 

December 02, 2009



DRILLING PLAN 
 

CHAPITA WELLS UNIT 1137-19 
NW/SE, SEC. 19, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 1 12/2/2009  

 

 

 

1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 
 

 

 

 

 

 

 

 

 

 

 

 

 

                 

Estimated TD:  9,230’ or 200’± below TD   Anticipated BHP:  5,089 Psig 

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 

3.   PRESSURE CONTROL EQUIPMENT:       Production Hole – 5000 Psig 

                                                                               BOP schematic diagrams attached. 

 

4.   CASING PROGRAM: 
                           

 
Note:  12-¼” surface hole will be drilled to a total depth of 200’± below the base of the Green River lost 

circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be shallower or deeper than 
the 2300’ shown above depending on the actual depth of the loss zone. 
 
All casing will be new or inspected. 

 

 

 

FORMATION TVD-RKB (ft) Objective Lithology  

Green River 1,497  Shale  

Birdsnest Zone 1,726  Dolomite  

Mahogany Oil Shale Bed 2,321  Shale  

Wasatch 4,631   Sandstone   

Chapita Wells 5,201   Sandstone   

Buck Canyon 5,888   Sandstone   

North Horn 6,518   Sandstone   

KMV Price River 6,855 Primary Sandstone Gas 

KMV Price River Middle 7,708 Primary Sandstone Gas 

KMV Price River Lower 8,505 Primary Sandstone Gas 

Sego 9,030  Sandstone  

TD 9,230    

CASING 
Hole 
Size 

Length Size WEIGHT       Grade Thread Rating 

Collapse 

Factor 

Burst 

 

Tensile 

Conductor 20” 40 - 60’ 14”         32.5# A-252 STC  1,880 PSI 10,000# 

Surface 12 ¼” 0-2,300 KB± 9 ⅝” 36.0# J-55 STC 2,020 PSI 3,520 PSI 394,00# 

Production 7-⅞”        Surface – TD     4-½” 11.6# P-110 LTC 7,560 PSI 10,690 Psi 279,000# 

          

December 02, 2009

DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) Objective Lithology

Green River 1,497 Shale
Birdsnest Zone 1,726 Dolomite

Mahogany Oil Shale Bed 2,321 Shale
Wasatch 4,631 Sandstone

Chapita Wells 5,201 Sandstone
Buck Canyon 5,888 Sandstone

North Horn 6,518 Sandstone
KMVPrice River 6,855 Primary Sandstone Gas

KMV Price River Middle 7,708 Primary Sandstone Gas
KMVPrice River Lower 8,505 Primary Sandstone Gas

Sego 9,030 Sandstone
TD 9,230

Estimated TD: 9,230' or 200'± below TD Anticipated BHP: 5,089 Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

O Length & WEIGHT Grade Thread Rating Factor
CASING Collapse Burst Tensile

Conductor 20' 40 - 60' 14" 32.5# A-252 STC 1,880 PSI 10,000#

Surface 12 ¾" 0-2,300 KB± 9 %" 36.0# J-55 STC 2,020 PSI 3,520 PSI 394,00#

Production 7-½" Surface - TD 4-½" 11.6# P-110 LTC 7,560 PSI 10,690 Psi 279,000#

Note: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-¾" as shown to that depth. Drilled depth may be shallower or deeper than
the 2300' shown above depending on the actual depth of the loss zone.

AII casing will be new or inspected.

8 point plan-EOG 1 12/2/2009

RECEIVED December 02,



DRILLING PLAN 
 

CHAPITA WELLS UNIT 1137-19 
NW/SE, SEC. 19, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 2 12/2/2009  

 

 

 

 

 

 

 

5.  Float Equipment: 
 

Surface Hole Procedure (0’- 2300’±) 

 
  Guide Shoe 
  Insert Float Collar (PDC drillable) 

Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5
th
 joint to surface.  (15 total) 

 

Production Hole Procedure (2300’± - TD): 
 

Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent 
marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   
Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the 

top of primary object. Thread lock float shoe, top and bottom of float collar, and top of 2
nd

 joint.   
 

6.   MUD PROGRAM 
 

 Surface Hole Procedure (Surface - 2300’±): 

  
Air/air mist or aerated water. 

 

Production Hole Procedure (2300’± - TD):   
 

Anticipated mud weight 9.5 – 10.5 ppg depending on actual wellbore conditions encountered 
while drilling. 

 
2300’± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 

 

 

 

 

 

 

 

December 02, 2009

DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the
top of primary object. Thread lock float shoe, top and bottom of float collar, and top of 2ndjOinÍ.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Airlair mist or aerated water.

Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5 - 10.5 ppg depending on actual wellbore conditions encountered
while drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

8 point plan-EOG 2 12/2/2009

RECEIVED December 02,



DRILLING PLAN 
 

CHAPITA WELLS UNIT 1137-19 
NW/SE, SEC. 19, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 3 12/2/2009  

 

 

 

 

 

7. VARIANCE REQUESTS:   
 

Reference: Onshore Oil and Gas Order No. 1 
Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring 

dedusting equipment. Dust during air drilling operations is controlled by water mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 

blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 

 

8.  EVALUATION PROGRAM: 
 

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:  

CBL/CCL/VDL/GR  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

December 02, 2009

DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:
CBLICCLIVDLIGR

8 point plan-EOG 3 12/2/2009

RECEIVED December 02,



DRILLING PLAN 
 

CHAPITA WELLS UNIT 1137-19 
NW/SE, SEC. 19, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 4 12/2/2009  

 

 

9.  CEMENT PROGRAM: 
   
 Surface Hole Procedure (Surface - 2300’±): 

 
Lead:   185 sks  Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 

3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft
3
/sk. yield, 23 gps water.   

 
Tail:     207 sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft

3
/sk., 

5.2 gps water.    
 

Top Out:     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  

ppg, 1.18 ft
3
/sk., 5.2 gps water. 

 
Note:   Cement volumes will be calculated to bring lead cement to surface and tail 

cement to 500’above the casing shoe. 

 
Production Hole Procedure (2300’± - TD) 

 
Lead:    129 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft

3
/sk., 24.5 gps water.   

 

 
Tail:   891 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft

3
/sk., 5.9gps water.  

 
Note:   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 
 
Final Cement volumes will be based upon gauge-hole plus 45% excess. 

 

 

 

 

 

 

 

 

 

 

 

 

 

December 02, 2009

DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 185 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/Sk. yield, 23 gps water.

Tail: 207 sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6
ppg, 1.18 ft3/Sk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 129 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 891 sks: 50:50 Poz "G" wl 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.

8 point plan-EOG 4 12/2/2009

RECEIVED December 02,



DRILLING PLAN 
 

CHAPITA WELLS UNIT 1137-19 
NW/SE, SEC. 19, T9S, R23E, S.L.B.&M.. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 5 12/2/2009  

10.  ABNORMAL CONDITIONS: 
  

Surface Hole (Surface - 2300’±): 

  
Lost circulation  

 
Production Hole (2300’± - TD): 

 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 

 

11.  STANDARD REQUIRED EQUIPMENT: 
 

A.  Choke Manifold 

B.  Upper and Lower Kelly Cock 

C.  Stabbing Valve 

D.  Visual Mud Monitoring 

 

12.  HAZARDOUS CHEMICALS: 
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 

13. Air Drilling Operations: 
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 

(Attachment:  BOP Schematic Diagram) 
 

 

December 02, 2009

DRILLING PLAN

CHAPITA WELLS UNIT 1137-19
NWISE, SEC. 19, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH
10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. stabbingValve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 5 12/2/2009

RECEIVED December 02,



API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

12/31/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on 12/31/2009.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/31/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

December 31, 2009

January 04, 2010



API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

12/31/2009

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. Coyote Evaporation

Ponds 1&2 7. RNI Disposal 8. Hoss SWD Wells ROW# UTU86010 &
UTU897093 

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/31/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

December 31, 2009

January 11, 2010

iPI Well No: 43047504000000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA03EDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6.IFINDIAN,ALLOTTEEORTRIBENAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2.NAMEOFOPERATOR: 9.APINUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/31/2009
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU Accepted by the

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds Utah Division of
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. Coyote EvaporatiGil, Gas and Mining

Ponds 1&2 7. RNI Disposal 8U.Ho8s9s0S9W3DWells ROW# UTU86010 FOR REÇQgggY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 12/31/2009

RECEIVED December 31,



STATE OF UTAH FORM 6
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: EOG Resources, Inc Operator Account Number: N 9550

Address: 1060 East Highway 40

city Vernal

state UT ¿¡p 84078 Phone Number: (435) 781-9145

Well 1

API Number Well Name QQ Sec Twp Rng County
43-047-50400 CHAPITAWELLS UNIT 1137-19 NWSE 19 9S 23E UINTAH

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number EffectiveDate

99999 y/ 12/31/2009

Comments: / /
MESAVERDE

wellAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

wellAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (singlewell only) Mickenzie Gates
B - Add new well to existing entity (groupor unit well) (Please Print) ,

C - Re-assign well from one existing entity to another existing entity
D - Re-assign we\\ from one existing entity to a new entity Signat
E - Other(Explainin'comments'section) RECEIVED Operations Clerk 12/31/2009

Title Date

(5/2000) JANO4 2010
DIV.0FOIL,GAS&



API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

2/2/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well
showing all activity up to 2/2/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 2/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

February 02, 2010

iPI Well No: 43047504000000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING EA03E D7ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4. LOCATION OF WELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 19 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well
showing all activity up to 2/2/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RE gggggy

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

3/30/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on March 30, 2010. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

NAME (PLEASE PRINT)  
 Michelle Robles

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/5/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
307 276-4842

April 05, 2010

April 05, 2010

iPI Well No: 43047504000000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA053E3D7ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 19 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

3/30/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on March 30, 2010. Please see the
attached operations summary report for drilling and completion operationsAccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR RECgg2 LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/5/2010

RECEIVED April 05,



April 05, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 04-05-2010

WeH Name CWU 1137-19 Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50400 Well Class COMP

County, State UINTAH, UT Spud Date 12-31-2009 Class Date

Tax Credit N TVD / MD 9,230/ 9,230 Property # 057838

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 5,051/ 5,038

Location Section 19, T9S, R23E, NWSE, 1781 FSL & 2174 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 303689 AFE Total 1,375,900 DHC / CWC 583,100/792,800

Rig Contr TRUE Rig Name TRUE #31 Start Date 05-08-2009 Release Date 02-25-2010

05-08-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion SO Daily Total $0

Cum Costs: Drilling 50 Completion SO Well Totni $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION DATA

178 Y FSL & 2174' FEL (NW/SE)

SECTION 19, T9S, R22E

UlNTAH COUNTY, UTAH

LAT 40.019153, LONG 109.367953 (NAD 83)

LAT 40.019186, LONG 109.367272 (NAD 27)

TRUE #31

OBJECTIVE: 9230' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-0337

ELEVATION: 5041.0' NAT GL, 5038.4' PREP GL (DUE TO ROUNDING PREP GL IS 5038') 5045' KB (16')

EOG WI 100%, NRI 82.13932%

12-18-2009 Reported By TERRY CSERE

RECEIVED April 05,



April 05, 2010

Well Name: CWU 1137-19 Field: CHAP1TA DEEP Property: 057838

DailyCosts: Drilling $40,000 Completion 50 Daily Total $40,000

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 START LOCATION BUILD.

12-21-2009 Reported By TERRY CSERE

DailyCosts: Drilling $75.000 Completion So Daily Total $75,000

Cum Costs: Drilling $40,000 Completion 50 Well Total $40,000

MD 0 TVD o Progress 0 Days 0 MW 0,0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24,0 LOCATION 20% COMPLETE,

12-22-2009 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 40% COMPLETE.

12-23-2009 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling 540,000 Completion $0 Well Total 540,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 80% COMPLETE.

12-28-2009 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0,0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE. STARTED CLOSED LOOP.

12-29-2009 Reported By TERRY CSERE
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April 05, 2010

Well Name: CWU I137-19 Field: CHAPITA DEEP Property:057838

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total 540,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 60% COMPLETE.

12-30-2009 Reported By TERRY CSERE

DailyCosts: Drilling SO Completion 50 Daily Total 30

Cum Costs: Drilling 540,000 Completion 50 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL CLOSED LOOP TODAY.

12-31-2009 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion $0 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 60 TVD 60 Progress 0 Days 0 Mw 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 100% COMPLETE.

01-01-2010 Reported By KENT DEVENPORT

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: DrilHng $40.000 Completion 50 Well Total $40,000

MD 60 TVD 60 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description
06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 12/31/09 @ 8:00 AM. SET +/-60'OF 14" CONDUCTOR.

CEMENT TO SURFACE WITH READY MIX.CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/09 @7:50AM.

01-20-2010 Reported By KERRY SALES

DailyCosts: Drilling $198,009 Completion $0 Daily Total $198,009

Cum Costs: Drilling $238,009 Completion so Well Total $238,009

MD 2,427 Typ 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

Page 3

RECEIVED April 05,



April 05, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property; 057838

06:00 06:00 24.0 MIRU CRAIG'S AIR RlG #2 ON 1/7/2010. DRILLED 12-1/4" HOLE TO 2411' GL (242T KB). ENCOUNTERED
WATER. DRILLED WITH FLUID FROM 1110' TO TD AND DISPLACED WITH PRODUCTION WATER. TURNED IN
WATER SAMPLE FROM 1110'. RAN 61 JTS (2401.05') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERSSPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @2417.05' KB. RDMOCRAIGS RIG #2.

MIRU HALLIBURTON CEMENTERS.HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSIG. PUMPED 165 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT, LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) DF PREM1UM LEAD CEMENT 10.5 PPG,YlELD
4,1 WITH 0.2% VARSET, 2% CALSEAL.AND 2% EX-l. TAIL: MIXEDAND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/2% CACL MIXED CEMENT @15.6 PPG W/YIELD OF 1.18 CF/SX. DISPLACED CEMENT
W/183 BBLS FRESH WATER. BUMPED PLUGWl850#@ 23:45PM 01/10/10FLOATS HELD. NO RETURNSOF
CEMENT TO SURFACE.

TOP JOB # 1: PUMPED DOWN 200'OF 1' PIPE, MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS DURINGANY PART OF
THE OPERATION. WAIT ON CEMENT 2 HOURS 45 MIN

TOP JOB #2: MIXED & PUMPED 50 SX (10.5 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MlXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. CEMENT TO SURFACE . BOLE FULL AND STATIC.

PREPARED LOCATION FOR RGI'ARY RIG. WORT. WILL DROP FROMREPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 3 TOOK SURVEYSWHILE DRILLING HOLE @1440' - 0.5 DEGREE & 1920' - 1.75 DEGREE AND
@2310l.5 DEGREE

KENT DEVENPORT NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/09/10 @9:
00 AM. KERRY SALES NOTIFIED CAROL DANlELS WITH UDOGM OF THE SURFACE CASING AND CEMENT
VIAPHONEON01/IG/10AT9:00AM.

02-17-2010 Reported By KEITH KAROW

DailyCosts: Drilling $65,110 Completion 50 Daily Total 565,110

Cum Costs: Drilling $303,119 Completion SO Well Total 5303,119

MD 2,427 TVD 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU RT MOVED RIG 6 MILES TO NEW LOCATION. SUB SET AT NOON, RAISED DERRICK AT I7:00, RU
PRGRESS 90%.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RIG MOVE

FUEL - 2000 USED 300

02-18-2010 Reported By KEITH KAROW

DailyCosts: Drilling $37,183 Completion $0 Daily Total 537,183

Cum Costs: Drilling $340,302 Completion $0 Well Tots] $340,302

MD 2,960 TVD 2,960 Progress $33 Days 1 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @2960'
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU.

08:00 12:00 4,0 NU BOPE, HOOK UP GAS BUSTER, FLARE LINES. CHOKE, AND MANIFOLD, HELD PRE-SPUD CHECK LIST
W/BILL ANDERSON. RIG ON DAYWORK @12:00 ON 2/17/2010.

12:00 16:00 4.0 HSM. TEST BOPE. TEST HlGH 500 PSI, UPPERAND LOWER KELLYVALVE, SAFETY AND DART VALVE, PIPE
AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD. TEST H1GH 1500
PSI HIGH ANNULAR PREVENTER. TEST CASINGTO 1500 PSI FOR 30 MINUTES. PERFORM ACCUMULATOR
FUNCTIONTEST. WINTERIZE MANIFOLDWlALCOHOL

NO BLM REPRESENTATIVE TO WITNESS TEST,

16:00 20:30 4.5 1NSTALL WEAR BUSHING. HSM. PU BHA & TOOLS. TAG CEMENT@2372'. R/D TRS.

20:30 23:30 3.0 DRILL CEMENT/FLOAT EQUlP. FLOAT @2372', SHOE @2427'. DRJLL FORMATION TO 2437 '.

23:30 00:00 0.5 CIRCULATE & FIT TEST TO 10.5 EMW.

00:00 02:30 2.5 DRILL 243T- 267T. WOB 12K, RPM 60-65, SPP 1700 PSI, DP 250 PSI, ROP 96' FPH.

02:30 03:00 0,5 WORK ON PUMP

03:00 03:30 0,5 SURVEY 2607 @1.01 DEG.

03:30 06:00 2.5 DRILL 2677'-2960'. WOB 10-14K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 113.2'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.1 VIS 38

SAFETY MEETINGS - PRESSURE TEST

FUEL - 4402 USED 1185

06:00 SPUD 7 7/8" HOLE @00:00,2/18/10.

02-19-2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,950 Completion $0 Daily Total $26,950

Cum Costs: Drilling $367,252 Completion $0 Well Total $367,252

MD 5,564 TVD 5,564 Progress 2,604 Days 2 MW 10.1 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5564

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 2960*-3025'. WOB 10-14K, RPM 64, SPP 1350 PSI, DP 350 PSl, ROP 130'FPH.

06:30 07:30 1.0 PUMP REPAIR. (BOTH PUMPS).

07:30 12:00 4.5 DRILL 3025'- 3682'. WOB 10-14K, RPM 64, SPP 1650 PSI, DP 350 PSL ROP 146'FPH.

12:00 12:30 0.5 SURVEY 3616 @1.79 DEG.

12:30 20:30 8.0 DRILL 3682'-4589'. WOB 10-14K, RPM 64, SPP 1950 PSI, DP 350 PSI, ROP 113.4'FPH.

20:30 21:00 0.5 SURVEY 4519' @2.43 DEG.

21:00 06:00 9.0 DRILL 4589'- 5564. WOB 10-14K, RPM 60, SPP2250 PSI, DP 350 PSI, ROP 108'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.6 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 2385 USED 2017

02-20-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,703 Completion $0 Daily Total 540,703
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPlTA DEEP Property:057838

Cum Costs: Drilling $407,955 Completion $0 Well Total $407,955

MD 7,103 TVD 7,103 Progress 1,539 Days 3 MW 11.1 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@7103'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILL 5564-6346'. WOB 15-20K, RPM 60, SPP 2250 PSI, DP 350-450 PSI, ROP 87.9'FPH.

15:00 15:30 0.5 SERVICE RIG

15:30 06:00 14.5 DRILL 6346 - 7103'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 52.2' FPH,

FULL CREWS, NO ACCIDENTS.

MUD WT 11.1 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 4843 USED 2042

02-21-2010 Reported By KEITHKAROW

DailyCosts: Drilling $21,043 Completion 50 Daily Total $21,043

Cum Costs: Drilling $428,999 Completion 50 Well Total $428,999

MD 7,890 TyD 7,890 Progress 787 Days 4 NOV 1L2 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7890'

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7103'-7416'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 39,1' FPH.

14:00 14:30 0.5 SERVICE RIG

14:30 06:00 15.5 DRILL 7416'.-7890' WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 30.6'FPH.

FULL CREWS, NO ACCIDENTS,

MUD WT 11.3 VIS 37

SAFETY MEETfNGS- PAINTING

FUEL - 2840 USED 2003

02-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,975 Completion 50 Daily Total $40,975

Cum Costs: Drilling $469,975 Completion $0 Well Total $469,975

MD 8,068 TVD 8,068 Progress 178 Days 5 MW 11.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8,068'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL 7890'-7916 WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 17.3'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 1L3 VIS 37

SAFETY MEETINGS - PAlNTING

FUEL - 2840 USED 2003

07:30 08:00 0.5 SURVEY - MISS RUN

08:00 09:30 1.5 TOOH WITH BIT #1 WORK TIGHT SPOTS.
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April 05, 2010

Well Name; CWU 1137-19 Field: CEIAPLTADEEP Property:05783ß

09:30 13:30 4.0 WORK TIGHT HOLE (4500'- 4200'). JARRED DOWNFOR 2 HRS. TO GET TOOL JOINT TO FLOOR. MADE UP
KELLY AND ONE JOINT, PUMPED ON DRILL STRING, PIPE TORQUED BACKWARD. JARRED UP TO FREE
PIPE.

13:30 15:30 2.0 TOOH.

15:30 17:00 L5 LD BRA REAMERS & CHANGE OUT MM & BIT.

17:00 00:00 7.0 TIH WITH BIT #2, WASH & REAM (4450-4612') (5630-5680') (6240-6270').

00:00 02:00 2.0 CIRULATEAND SURVEY 7834' @1.21 DEG.

02:00 02:30 0.5 WASH 7834 TO 7916' TO BUTTOM.

02:30 06:00 3.5 DRlLL 7916 - 8068WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 43.4'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3VIS 37

SAFETY MEETINGS-SETTING COM

FUEL - 5700 USED 1640

02-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $38,789 Completion $5,690 Daily Total $44,479

Cum Costs: Drilling $508,764 Completion 55,690 Well Total 5514,454

MD 8,757 TVD 8,757 Progress 689 Days 6 MW t 1.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DR1LLING@8757'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL 8068'-8413' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 36.3' FPH.

15;30 16:00 0.5 SERVICE RIG.

16:00 06:00 14.0 DRlLL 8413'-8757' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 25.6' FPH,

FULL CREWS, NO ACClDENTS.

MUD WT 11.5 VIS 39

SAFETY MEETINGS - PUMPS

FUEL - 3678 USED 2022

02-24-2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $42,426 Completion 50 Daily Total $42,426

Cum Costs: Drilling $551,191 Completion 55,690 Well Total $556,881

MD 9,230 Typ 9,230 Progress 473 Days 7 MW 1L5 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC FOR SHORT TRIP @9230' TD

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 8757'-8916' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 19.9' FPH.

14:00 14:30 0.5 SERVICE RIG.

14:30 03:00 12.5 DRlLL 8916'-9230' TD. WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP. 25.1 FPH.

REACHED TD OF 9230'@ 03:00 HRS, 2/24/10.

03:00 06:00 3.0 CIRCULATE. WT UP TO KILL GAS FOR SHORT TRIP.
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April 05, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

FULL CREWS, NO ACCIDENTS.

MUDWT1L6VIS41

SAFETY MEETINGS - TEAM WORK

FUEL - 4300 USED 2378

02-25-2010 Reported By PAT CLARK

DailyCosts: Drilling $40,520 Completion $82,822 Daily Total $123,342

Cum Costs: Drilling $583,477 Completion $88,512 Well Total $671,989

MD 9,230 TVD 9,230 Progress 0 Days 8 MW 11.7 Visc 41.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: CIRC AND CONDITION FOR CEMENT

Start End Hrs Activity Description

06:00 08:00 2.0 CIRCULATE AND CONDITION MUD. RAISE MW TO 1L7 PPG.

08:00 13:30 5.5 WIPER TRIP TO SHOE. HOLE TIGHT @6100'.

13:30 16:00 2.5 C1RC AND CONDITION MUD. HSM, R/U FRANKS WESTATESTO LDDP. MIX AND PUMP PILL, DROP SURVEY.

16:00 22:30 6.5 HSM. LDDP. BREAK KELLY. LDBHA PULL WEAR BUSHING,RETRIEVE SURVEY - 1,14 DEG.

22:30 05:00 6.5 HSM. RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @9223', 1 JT CSG, FLOAT COLLAR @
9176', 55 JTS CSG, MJ @6840', 62 JTS CSG, MJ @4203', 99 JTS CSG (217 TOTAL). P/U JT #218, TAG BOTTOM @
9230'. L/D JT #218. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERSON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5911',

05:00 06:00 1 0 ClRCULATE AND CONDIT10N FOR CEMENT. R/D FRANKS.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - SHORT TRIP, LDDP, RUN CSG.

MUD WT - 1L7 PPG, VIS -41 SPQ,NO LOSSES.
FUEL-2910,USED-2230.

02-26-2010 Reported By PAT CLARK

DailyCosts: Drilling 520,241 Completion $62,387 Daily Total 582,628

Cum Costs: Drilling $603,718 Completion 3150,899 Well Total 5754,617

MD 9,230 TVD 9,230 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 07:30 1.5 ClRC AND CONDITION FOR CEMENT.

07:30 13:00 5.5 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 436 SX (143 BBLS, 801 CU/FT) LEAD HIGHBOND 75 CEMENT @12.3 PPG, 1.7
YLD, H2O 8.83 GAUSK + 4% BENTONITE +

.3% VERSASET, MIX AND PUMP 1320 SX (345 BBLS, 1935 CU/FT)
TAIL EXTENDACEM CEMENT @13.5 PPG, 1.47 YLD, H2O 6.98 GAL/SK + .125 LBM POLY-E-FLAKE. WASH UP
TO RIG TANK, DROP LATCH-DOWN PLUG AND DISPLACE W/142 BBLS FRESH WATER. FULL RETURNS
THROUGHOUT, MAX PRESSURE 2608 PSI, BUMPED PLUG TO 4095 PSI. BLED BACK 2.25 BBLS, FLOAT DlD
NOT HOLD. PRESSURED BACK UP TO 5050 PSI, BLED BACK 2 BBLS, FLOAT HELD. R/D HALLIBURTON, BLM
NOTIFIED BY E-MAIL 2/23/2010. HAULED 1300 BBLS L1QUID MUD TO STORAGE.

13;00 15:00 2,0 PACK OFF AND TEST HANGER TO 5000 PSL CLEAN MUD TANKS W/REDI SERVICES.

15:00 06:00 15.0 RDRT. MOVE CAMPS TO NEW LOCATION.
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

FULL CREWS, NO ACCIDENTS,

SAFETY MEETINGS - CEMENTING, RIGGING DOWN, 100% TIE-OFF.

FUEL -2000 GALS, USED 910.

TRANSFER 7 JTS 4 1/2", IL6#, N-80, LTCCSG(295,12')AND 1 MJ (10.76') THREADS OFF TO CWU 1151-28.

TRANSFER2000 GALS DIESEL FUEL @2.755/GAL TO CWU 1151-28.

WESTROC TRUCKINGTO MOVE RIG 2.5 MILES TO NEW LOC @07:00.

06:00 RIG RELEASED @15:00 HRS, 2-25-2010.

CASING POINT COST $599,781

03-03-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $25,500 Daily Total $25,500

Cum Costs: Drilling $603,718 Completion $176,399 Well Total $780,117

MD 9,230 TVD 9,230 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : PBTD : 9176.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 MIRU CUTTER WIRELINE. LOG WITH CBIJCCL/VDL/GR FROM PBTD TO 70'. EST CEMENT TOP @ 1490'. RD
CUTTERS.

03-05-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,168 Daily Total 51,168

Cum Costs: Drilling $603,718 Completion 5177.567 Well Total $781,285

MD 9,230 TVD 9,230 Progress o Days 11 MW 0.0 Visc 0.0

Formation : PBTD : 9176.0 Perf : PKR Depth : 0.0

Activity at Report Time: wo COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASINGTO 6500 PSIG. WO COMPLET10N.

03-26-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,843 Daily Total $1,843

Cum Costs: Drilling $603,718 Completion $179,410 Well Total 5783,128

MD 9,230 TVD 9,230 Progress o Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9176.0 Perf : 7334'-8975' PKR Depth : 0.0

Activity at Report Time: FRAC STAGES 7 & 8

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU CUTTERSWIRELINE & PERFORATE LPR FROM 8695'-96', 8709'-1l', 8765'-66', 8775'-76',
8850'-51', 8878'-79', 8887'-89', 8949'-50', 8973'-75'@ 3 SPF & 120 DEGREE PHASING. RDWL, RU
HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 3167 GAL 16# LINEAR Wl9500#
20/40 SAND @ 1-1.5 PPG, 41478 GAL 16# DELTA 200 W/103100#20/40 SAND @2-4 PPG. PUMPED SCALECHEK
HT @1.0 LB/1000 LB PROP. MTP 5909 PSIG. MTR 53.5 BPM. ATP 5380 PSIG. ATR 48.2 BPM. ISIP 3310 PSIG. RD
HALLIBURTON.
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April 05, 2010

Well Name CWU 1137-19 Field: CHAPITA DEEP Property:057838

STAGE #2: RUWL. SET 6K CFP AT 8645'. PERFORATEMPR/LPR FROM 8425'-26', 8456'-57', 8468'-69',
8477'-78', 8502'-03', 8512'-13', 8563'-64', 8588'-89', 8594'-95', 8608'-09', 86L5'-16', 8621'-22'@ 3 SPF & 120
DEGREE PHASING.RDWL RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE,7404
GAL 16# LINEAR W/9500#20/40 SAND @1-1.5 PPG, 36187 GAL 16# DELTA 200 W/117800# 20/40 SAND@ 2-4

PPG, PUMPED SCALECHEK HT @1.25 LB/1000 LB PROP. MTP 6464 PSIG. MTR 50.8 BPM. ATP 4878 PSIG. ATR
50.4 BPM. ISIP 3461PSIG. RD HALLlBURTON.

STAGE #3: RUWL, SET 6K CFP AT 8400'. PERFORATE MPR FROM 8198'-99', 8219'-20', 8246'-47', 8253'-54',
8269'-70', 827T-78', 8289'-90', 8301'-02', 8309'-10', 8351'-52', 8376'-77', 8384'-85' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7802 GAL 16#
LINEAR W/10200#20/40 SAND @ 1-1.5 PPG, 48046 GAL 16# DELTA 200 W/166300#20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @1.25 LB/1000 LB PROP. MTP 5316 PSIG. MTR 50.5 BPM. ATP 4350 PSIG. ATR 46.7
BPM. ISIP 3076 PSIG. RD HALLIBURTON.

STAGE#4: RUWL SET 6K CFP AT 8180'. PERFORATE MPR FROM 8024'-25', 8029'-30', 8036'-37', 8054'-55',
8089'-90', 809T-98', 8104'-05', 8112'-13', 8138'-39', 8147'-49', 8159'-60' @3 SPF & 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASINGW/l10 GAL K-87 MICROBIOCIDE, 49640 GAL 16# DELTA
200 W/156700#20/40 SAND @ I-5 PPG. PUMPED SCALECHEK HT @1.25 LB!l000 LB PROP, MTP 6403 PSIG,
MTR 49.3 BPM. ATP 5133 PSIG.ATR 48.5 BPM. ISIP 2899 PS1G. RD HALLIBURTON.

STAGE #5: RUWL. SET 6K CFP AT 7984'. PERFORATE MPR FROM 7746'-4T, 7770'-Ol', 7787-88', 7818'-19',
7841'-42', 7851'-52', 7886'-87', 7897'-98', 7919'-20', 7927'-28', 7952'-53', 7963'-64' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASINGWl110 GAL K-87 MICROBIOCIDE, 8304 GAL 16#
LINEAR Wl10400#20/40 SAND @H.5 PPG, 49123 GAL 16#DELTA 200 W/l72200#20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @ l.25 LB/1000 LB PROP, MTP 6281 PSIG. MTR 49.7 BPM. ATP 4450 PSIG. ATR49.3
BPM. ISIP 2812 PSIG. RD HALLlBURTON.

STAGE #6: RUWL. SET 6K CFP AT 7660'. PERFORATE UPR FROM7334'-35', 7341'-42', 7387'--88', 7398'-99',
741T-18', 7444'-45', 7492'-93',7498'-99', 7532'-33', 7552'-53', 7629'-30', 7639'-40'@ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASINGW/110 GAL K-87 MICROBIOCIDE, 7393 GAL 16#
LINEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 30908 GAL 16# DELTA 200 W/103100# 20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @1.25LB/1000 LB PROP. MTP 6407 PSIG. MTR 50.7 BPM. ATP 4294 PSIG. ATR 50.3
BPM. ISlP 3082 PSIG. RD HALLIBURTON. SWIFN.

03-27-2010 Reported By MCCURDY/ BAUSCH

DailyCosts: Drilling 50 Completion $363,327 Daily Total $363,327

Cum Costs: Drilling $603,718 Completion $542,737 Well Total $1,146,456

MD 9,230 TVD 9,230 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9176.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 17:00 11.0 STAGE #7: SICP 1681 PSIG. RUWL. SET 6K CFP AT 7284', PERFORATE UPR FROM 7006'-07, 7013'-14',
7066' 67, 708l'-82', 7110'-l l', 7124'-25', 7134'-35', 714T-48', 7172'-73', 7196'-97', 7245'-46', 7264'-65' @3
SPF & 120 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/l10 GAL K-87

MICROBIOCIDE, 8424 GAL 16# LINEAR W/11000#20/40 SAND @1-1.5 PPG, 44267 GAL 16#DELTA 200
W/l46200# 20/40 SAND @2-5 PPG. PUMPED SCALECHEK HT @1.25 LB/l000 LB PROP. MTP 5174 PSIG. MTR
51.3 BPM. ATP 3767 PSIG. ATR 50.4 BPM. ISIP 3001 PSIG. RD HALLIBURTON.

STAGE #8: RUWL. SET 6K CFP AT 6973'. PERFORATEUPR FROM 6865'-6T, 6872'-73', 6878'-79', 6885'-86',
6895'-97', 6920'-21', 6931'-32', 6936'-38', 6953'-54'@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWNCASING W/l10 GAL K-87 MICROBIOCIDE,7420 GAL 16# LINEAR W/9500#20/40
SAND @1-1.5 PPG, 40558 GAL 16# DELTA 200 W/l40900# 20/40 SAND @2-5 PPG. PUMPED SCALECHEK HT @
L25 LB/1000 LB PROP.MTP 4244 PSIG. MTR 50.7 BPM. ATP 3060 PSIG. ATR 49.7 BPM. ISIP 1903 PSIG. RD
HALLIBURTON.
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

RUWL. SET 6K CBP AT 6774'. RD CUTTERS WIRELINE. MIRUSU. ND FRACVALVES & NU BOP. RIH WIMILL &
PUMP OFF BIT SUB TO 5160', FLUSHED TBG Wl25 BLW. SDFW.

03-30-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $21,781 Daily Total $21,781

Cum Costs: Drilling $603,718 Completion $564,518 Well Total $1,168,237

MD 9,230 TVD 9,230 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 903Lo Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST. RDMOSU.

Start End Hrs Activity Description

07:00 06:00 23.0 RIH TO CSP @6774'. RU TO DO PLUGS,PRESSURE TEST BOP & POBS TO 2500 PSIG. CLEANED OUT &
DRILLED OUT PLUGS@6774', 6973', 7284', 7660', 7984', 8180', 8400' & 8645'. CLEAN OUT TO 9031'. LANDED
TBG AT 7706' KB. ND BOPE & NU TREE.PUMPED OFF BIT & SUB. RDMOSU.

FLOWED 14 HRS. 24/64 CHOKE. FTP 1140 PSIO.CP 1700 PSIG. 65 BFPH. RECOVERED 913 BLW. 9591 BLWTR.

TUBÏNG DETAlL LENGTH

PUMPOFF SUB l 00'

1 JT 2-3/8 4.7# N-30 TBG 32.55'

XN NIPPLE 1.30'

236 JTS 2-3/8 4.7# N-80 TBG 7655.21'

BELOW KB 16.00'

LANDED @ 7706.06' KB

03-31-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $30,757 Daily Total $30,757

Cum Costs: Drilling $603,718 Completion $595,275 Well Total $1,198,994

MD 9,230 TVD 9,230 Progress 0 Days 15 MW 0.0 Vise 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Actívity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENINGPRESSURE: TP 1150 PSIG & CP 1700 PSIG. TURNED WELL OVER TO
QUESTAR SALESAT 1:00 PM, 3/30/10. FLOWED 251 MCFD RATEON 24/64" POS CHOKE. STATIC650.
QUESTAR METER#00ß419.

FLOWED 23 HRS. 24/64 CHOKE. FTP 1100 PSIG. CP 1800 PSIG. 57 BFPH. RECOVERED 1304 BLW. 8287 BLWTR.
890 MCFD. FLOWED THROUGH TEST UNIT TO SALES.

04-01-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion 52,440 Daily Total $2,440

Cum Costs: Drilijug $603,718 Completion 5597,715 Well Total $1.201,434

MD 9,230 TVD 9,230 Progress 0 Days 16 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description
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April 05, 2010

Well Name. CWU 1137-19 Field: CHAPITA DEEP Property: 057838

06:00 06:00 24.0 FLOWED 23 HRS. 24/64 CHOKE. FTP 1025 PSIG. CP 2050 PSIG, 44 BFPH. RECOVERED 1007 BLW. 7280 BLWTR.
929 MCFD. FLOWED THROUGH TEST UNIT TO SALES.

FLOWED 453 MCF, 50 BC & 1258 BW IN 22 HRS ON 24/64" CHOKE. TP 950 PSIG, CP 1850 PSIG.

04-02-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $3,860 Daily Total $3,860

Cum Costs: Drilling $603,718 Completion $601,575 Well Total $1,205,294

MD 9,230 TVD 9,230 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES.

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 840 PSlG, CP 1740 PSIG. 34 BFPH. RECOVERED 820 BELS, 6460 BLWTR.
890 MCF/D. FLOWED THROUGH TEST UN1T TO SALES.

FLOWED 874 MCF, 0 BC & 1008 BW IN 24 HRS ON 24/64" CHOKE. TP 950 PSIG, CP 2000 PSIG-

04-03-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $3,260 Daily Total 53,260

Cum Costs: Drilling $603.718 Completion $604,835 Well Total $1,208,554

MD 9,230 TVD 9,230 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES.

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE, FTP 700 PSIG, CP 1550 PSIG. 28 BFPH. RECOVERED 677 BBLS, 5783 BLWTR.
822 MCF/D. FLOWED THROUGH TEST UNIT TO SALES.

FLOWED 850 MCF, 24 BC & 820 BW IN 24 HRS ON 24/64" CHOKE. TP 750 PSIG, CP 1690 PSIG.

04-04-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $2,860 Daily Total $2,860

Cum Costs: Drilling $603,718 Completion $607,695 Well Total $1,211,414

MD 9,230 TVD 9,230 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 903LO Perf: 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 580 PSIG. CP 1400 PSIG. 22 BFPH. RECOVERED 508 BLW, 5275 BLWTR.
FLOWED THROUGH TEST UNIT TO SALES.776 MCFD RATE.

FLOWED 734 MCF, 32 BC & 550 BW IN 24 HRS ON 24/64" CHOKE. TP 500 PSIG,CP 1200 PSIG.

0445-2010 Reported By BAUSCH

DailyCosts: Drilling 50 Completion $2,860 Daily Total $2,860

Cum Costs: Drilling $603,718 Completion $610,555 Well Total 51,214,274

MD 9,230 TVD 9,230 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865' 8975' PKR Depth : 0.0

Activity at Report Time: ON SALES
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPlTA DEEP Property: 057838

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 24/64 CHOKE. FTP 520 PSIG. CP 1250 PSIG. 18 BFPH.
RECOVERED 441 BLW.4834 BLWTR. 671 MCFD RATE. RD TEST UNIT & RTN TO SALES.

FLOWED 734 MCF, 32 BC & 550 BW IN 24 HRS ON 24/64" CHOKE. TP 500 PSIG, CP 1200 PSIG.
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API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

3/2/2010

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well
showing all activity up to 3/2/2010.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 3/2/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

March 02, 2010

March 02, 2010

iPI Well No: 43047504000000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA03E D7ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 19 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/2/2010
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well
showing all activity up to 3/2/2010. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RECâggQgLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 3/2/2010

RECEIVED March 02,



Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838

06:00 06:00 24.0 MIRU CRAIG’S AIR RIG #2 ON 1/7/2010. DRILLED 12−1/4" HOLE TO 2411’ GL (2427’ KB). ENCOUNTERED
WATER. DRILLED WITH FLUID FROM 1110’ TO TD AND DISPLACED WITH PRODUCTION WATER. TURNED IN
WATER SAMPLE FROM 1110’. RAN 61 JTS (2401.05’) OF 9−5/8", 36.0#, J−55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @ 2417.05’ KB. RDMO CRAIGS RIG #2.



MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSIG. PUMPED 165 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT 10.5 PPG, YIELD
4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/YIELD OF 1.18 CF/SX. DISPLACED CEMENT
W/183 BBLS FRESH WATER. BUMPED PLUG W/850# @ 23:45PM 01/10/10 FLOATS HELD. NO RETURNS OF
CEMENT TO SURFACE.  



TOP JOB # 1: PUMPED DOWN 200’ OF 1’ PIPE,  MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS DURING ANY PART OF
THE OPERATION. WAIT ON CEMENT 2 HOURS 45 MIN



TOP JOB # 2: MIXED & PUMPED 50 SX (10.5 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX.  CEMENT TO SURFACE . HOLE FULL AND STATIC.



PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.



CRAIGS RIG 3 TOOK SURVEYS WHILE DRILLING HOLE @ 1440’ = 0.5  DEGREE & 1920’ = 1.75 DEGREE AND
@2310 1.5 DEGREE 



KENT DEVENPORT  NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/09/10 @ 9:
00 AM. KERRY SALES NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT
VIA PHONE ON 01/10/10 AT 9:00 AM.

02−17−2010 Reported By KEITH KAROW

DailyCosts: Drilling $65,110 Completion $0 Daily Total $65,110

Cum Costs: Drilling $303,119 Completion $0 Well Total $303,119

MD 2,427 TVD 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU RT.  MOVED RIG 6 MILES TO NEW LOCATION. SUB SET AT NOON, RAISED DERRICK AT 17:00, RU
PRGRESS 90%.



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − RIG MOVE

FUEL − 2000 USED 300  

02−18−2010 Reported By KEITH KAROW

DailyCosts: Drilling $37,183 Completion $0 Daily Total $37,183

Cum Costs: Drilling $340,302 Completion $0 Well Total $340,302

MD 2,960 TVD 2,960 Progress 533 Days 1 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @ 2960’.
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March 02, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

06:00 06:00 24.0 MIRU CRAIG'S AIR RIG #2 ON 1/7/2010. DRILLED 12-1/4" HOLE TO 241l' GL (2427' KB). ENCOUNTERED
WATER. DRILLED WITH FLUID FROM 1110' TO TD AND DISPLACED WITH PRODUCTION WATER. TURNED IN
WATER SAMPLE FROM 1110'. RAN 61 JTS (2401.05') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @2417.05' KB. RDMO CRAIGS RIG #2.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSIG. PUMPED 165 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT 10.5 PPG,YIELD
4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD OF l.18 CF/SX. DISPLACED CEMENT
W/183 BBLS FRESH WATER. BUMPED PLUG W/850# @23:45PM 01/10/10 FLOATS HELD. NO RETURNS OF
CEMENT TO SURFACE.

TOP JOB # 1: PUMPED DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS DURING ANY PART OF
THE OPERATION. WAIT ON CEMENT 2 HOURS 45 MIN

TOP JOB #2: MIXED & PUMPED 50 SX (10.5 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @
15.8 PPG W/YIELD OF l.15 CF/SX. CEMENT TO SURFACE . HOLE FULL AND STATIC.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 3 TOOK SURVEYS WHILE DRILLING HOLE @1440' = 0.5 DEGREE & 1920' = 1.75 DEGREE AND
@23101.5 DEGREE

KENT DEVENPORT NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/09/10 @9:
00 AM. KERRY SALES NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT
VIA PHONE ON 01/10/10 AT 9:00 AM.

02-17-2010 Reported By KEITH KAROW

DailyCosts: Drilling $65,110 Completion $0 Daily Total $65,110

Cum Costs: Drilling $303,119 Completion $0 Well Total $303,119

MD 2,427 TVD 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU RT. MOVED RIG 6 MILES TO NEW LOCATION. SUB SET AT NOON, RAISED DERRICKAT 17:00, RU
PRGRESS 90%.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS -RIG MOVE

FUEL - 2000 USED 300

02-18-2010 Reported By KEITH KAROW

DailyCosts: Drilling $37,183 Completion $0 Daily Total $37,183

Cum Costs: Drilling $340,302 Completion $0 Well Total $340,302

MD 2,960 TVD 2,960 Progress 533 Days 1 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @2960'.
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RECEIVED March 02,



Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU.

08:00 12:00 4.0 NU BOPE, HOOK UP GAS BUSTER, FLARE LINES. CHOKE, AND MANIFOLD.  HELD PRE−SPUD CHECK LIST
W/BILL ANDERSON.  RIG ON DAYWORK @ 12:00 ON 2/17/2010.

12:00 16:00 4.0 HSM. TEST BOPE. TEST HIGH 500 PSI, UPPER AND LOWER KELLY VALVE, SAFETY AND DART VALVE, PIPE
AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD. TEST HIGH 1500
PSI HIGH  ANNULAR PREVENTER. TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM ACCUMULATOR
FUNCTION TEST. WINTERIZE MANIFOLD W/ALCOHOL.

NO BLM REPRESENTATIVE TO WITNESS TEST.



16:00 20:30 4.5 INSTALL WEAR BUSHING. HSM. PU BHA & TOOLS. TAG CEMENT @ 2372’.  R/D TRS.

20:30 23:30 3.0 DRILL CEMENT/FLOAT EQUIP. FLOAT @ 2372’, SHOE @ 2427’. DRILL FORMATION TO 2437 ’.

23:30 00:00 0.5 CIRCULATE & FIT TEST TO 10.5 EMW.

00:00 02:30 2.5 DRILL 2437’ − 2677’. WOB 12K, RPM 60−65, SPP 1700 PSI, DP 250 PSI, ROP 96’ FPH.

02:30 03:00 0.5 WORK ON PUMP

03:00 03:30 0.5 SURVEY 2607 @ 1.01 DEG.

03:30 06:00 2.5 DRILL 2677’ − 2960’. WOB 10−14K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 113.2’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 10.1 VIS 38

SAFETY MEETINGS − PRESSURE TEST

FUEL − 4402 USED 1185 



06:00 SPUD WELL @ 00:00, 2/18/10.

02−19−2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,950 Completion $0 Daily Total $26,950

Cum Costs: Drilling $367,252 Completion $0 Well Total $367,252

MD 5,564 TVD 5,564 Progress 2,604 Days 2 MW 10.1 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @ 5564

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL  2960’ − 3025’. WOB 10−14K, RPM 64, SPP 1350 PSI, DP 350 PSI, ROP 130’ FPH.

06:30 07:30 1.0 PUMP REPAIR. (BOTH PUMPS).

07:30 12:00 4.5 DRILL 3025’ − 3682’. WOB 10−14K, RPM 64, SPP 1650 PSI, DP 350 PSI, ROP 146’ FPH.

12:00 12:30 0.5 SURVEY 3616 @ 1.79 DEG.

12:30 20:30 8.0 DRILL  3682’ − 4589’. WOB 10−14K, RPM 64, SPP 1950 PSI, DP 350 PSI, ROP 113.4’ FPH.

20:30 21:00 0.5 SURVEY 4519’ @ 2.43 DEG.

21:00 06:00 9.0 DRILL 4589’ − 5564. WOB 10−14K, RPM 60, SPP 2250 PSI, DP 350 PSI, ROP 108’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 10.6 VIS 42

SAFETY MEETINGS − SURVEY MACHINE

FUEL − 2385 USED 2017  

02−20−2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,703 Completion $0 Daily Total $40,703
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March 02, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU.

08:00 12:00 4.0 NU BOPE, HOOK UP GAS BUSTER, FLARE LINES. CHOKE, AND MANIFOLD. HELD PRE-SPUD CHECK LIST
W/BILL ANDERSON. RIG ON DAYWORK @12:00 ON 2/17/2010.

12:00 16:00 4.0 HSM. TEST BOPE. TEST HIGH 500 PSI, UPPER AND LOWER KELLY VALVE, SAFETY AND DART VALVE, PIPE
AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD. TEST HIGH 1500
PSI HIGH ANNULAR PREVENTER. TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM ACCUMULATOR
FUNCTION TEST. WINTERIZE MANIFOLD W/ALCOHOL.

NO BLM REPRESENTATIVE TO WITNESS TEST.

16:00 20:30 4.5 INSTALL WEAR BUSHING. HSM. PU BHA & TOOLS. TAG CEMENT @2372'. R/D TRS.

20:30 23:30 3.0 DRILL CEMENT/FLOAT EQUIP. FLOAT @2372', SHOE @2427'. DRILL FORMATION TO 2437 '.

23:30 00:00 0.5 CIRCULATE & FIT TEST TO 10.5 EMW.

00:00 02:30 2.5 DRILL 2437'-2677'. WOB 12K, RPM 60-65, SPP 1700 PSI, DP 250 PSI, ROP 96'FPH.

02:30 03:00 0.5 WORK ON PUMP

03:00 03:30 0.5 SURVEY 2607 @ l.01 DEG.

03:30 06:00 2.5 DRILL 2677' - 2960'. WOB 10-14K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 113.2' FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.1 VIS 38

SAFETY MEETINGS - PRESSURE TEST

FUEL - 4402 USED 1185

06:00 SPUD WELL @00:00, 2/18/10.

02-19-2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,950 Completion $0 Daily Total $26,950

Cum Costs: Drilling $367,252 Completion $0 Well Total $367,252

MD 5,564 TVD 5,564 Progress 2,604 Days 2 MW 10.1 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5564

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 2960'- 3025'. WOB 10-14K, RPM 64, SPP 1350 PSI, DP 350 PSI, ROP 130'FPH.

06:30 07:30 1.0 PUMP REPAIR. (BOTH PUMPS).

07:30 12:00 4.5 DRILL 3025'- 3682'. WOB 10-14K, RPM 64, SPP 1650 PSI, DP 350 PSI, ROP 146'FPH.

12:00 12:30 0.5 SURVEY 3616 @ l.79 DEG.

12:30 20:30 8.0 DRILL 3682'-4589'. WOB 10-14K, RPM 64, SPP 1950 PSI, DP 350 PSI, ROP 113.4'FPH.

20:30 21:00 0.5 SURVEY 4519' @2.43 DEG.

21:00 06:00 9.0 DRILL 4589'- 5564. WOB 10-14K, RPM 60, SPP 2250 PSI, DP 350 PSI, ROP 108' FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.6 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 2385 USED 2017

02-20-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,703 Completion $0 Daily Total $40,703
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RECEIVED March 02,



Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838

Cum Costs: Drilling $407,955 Completion $0 Well Total $407,955

MD 7,103 TVD 7,103 Progress 1,539 Days 3 MW 11.1 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7103’

Start End Hrs Activity Description

06:00 15:00 9.0 DRILL 5564−6346’. WOB 15−20K, RPM 60, SPP 2250 PSI, DP 350−450 PSI, ROP 87.9’ FPH.

15:00 15:30 0.5 SERVICE RIG

15:30 06:00 14.5 DRILL 6346 − 7103’. WOB 18−20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 52.2’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 11.1 VIS 42 

SAFETY MEETINGS − SURVEY MACHINE

FUEL − 4843 USED 2042 

02−21−2010 Reported By KEITH KAROW

DailyCosts: Drilling $21,043 Completion $0 Daily Total $21,043

Cum Costs: Drilling $428,999 Completion $0 Well Total $428,999

MD 7,890 TVD 7,890 Progress 787 Days 4 MW 11.2 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7890’

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7103’ − 7416’. WOB 18−20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 39.1’ FPH.

14:00 14:30 0.5 SERVICE RIG

14:30 06:00 15.5 DRILL 7416’.− 7890’ WOB 18−21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 30.6’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37 

SAFETY MEETINGS − PAINTING

FUEL − 2840 USED 2003

02−22−2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,975 Completion $0 Daily Total $40,975

Cum Costs: Drilling $469,975 Completion $0 Well Total $469,975

MD 8,068 TVD 8,068 Progress 178 Days 5 MW 11.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8,068’

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL 7890’ − 7916 WOB 18−21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 17.3’ FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37 

SAFETY MEETINGS − PAINTING

FUEL − 2840 USED 2003

07:30 08:00 0.5 SURVEY − MISS RUN

08:00 09:30 1.5 TOOH WITH BIT #1 WORK TIGHT SPOTS.
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March 02, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

Cum Costs: Drilling $407,955 Completion $0 Well Total $407,955

MD 7,103 TVD 7,103 Progress 1,539 Days 3 MW 11.1 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7103'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILL 5564-6346'. WOB 15-20K, RPM 60, SPP 2250 PSI, DP 350-450 PSI, ROP 87.9' FPH.

15:00 15:30 0.5 SERVICE RIG

15:30 06:00 14.5 DRILL 6346 -7103'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 52.2' FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.1 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 4843 USED 2042

02-21-2010 Reported By KEITH KAROW

DailyCosts: Drilling $21,043 Completion $0 Daily Total $21,043

Cum Costs: Drilling $428,999 Completion $0 Well Total $428,999

MD 7,890 TVD 7,890 Progress 787 Days 4 MW 11.2 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7890'

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7103'-7416'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 39.l'FPH.

14:00 14:30 0.5 SERVICE RIG

14:30 06:00 15.5 DRILL 7416'.-7890' WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 30.6'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37

SAFETY MEETINGS - PAINTING

FUEL - 2840 USED 2003

02-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,975 Completion $0 Daily Total $40,975

Cum Costs: Drilling $469,975 Completion $0 Well Total $469,975

MD 8,068 TVD 8,068 Progress 178 Days 5 MW 11.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8,068'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL 7890'-7916 WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 17.3'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37

SAFETY MEETINGS - PAINTING

FUEL - 2840 USED 2003

07:30 08:00 0.5 SURVEY - MISS RUN

08:00 09:30 1.5 TOOH WITH BIT #1 WORK TIGHT SPOTS.
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RECEIVED March 02,



Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838

09:30 13:30 4.0 WORK TIGHT HOLE ( 4500’ − 4200’ ). JARRED DOWN FOR 2 HRS. TO GET TOOL JOINT TO FLOOR.  MADE UP
KELLY AND ONE JOINT.  PUMPED ON DRILL STRING, PIPE TORQUED BACKWARD.  JARRED UP TO FREE
PIPE.

13:30 15:30 2.0 TOOH.

15:30 17:00 1.5 LD BHA REAMERS & CHANGE OUT MM & BIT.

17:00 00:00 7.0 TIH WITH BIT #2, WASH & REAM (4450−4612’) (5630−5680’) (6240−6270’).

00:00 02:00 2.0 CIRULATE AND SURVEY 7834’ @ 1.21 DEG.

02:00 02:30 0.5 WASH 7834 TO 7916’ TO BOTTOM.

02:30 06:00 3.5 DRILL 7916 − 8068 WOB 18−21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 43.4’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37 

SAFETY MEETINGS − SETTING COM

FUEL − 5700 USED 1640

02−23−2010 Reported By KEITH KAROW

DailyCosts: Drilling $38,789 Completion $5,690 Daily Total $44,479

Cum Costs: Drilling $508,764 Completion $5,690 Well Total $514,454

MD 8,757 TVD 8,757 Progress 689 Days 6 MW 11.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8757’

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL 8068’ − 8413’ WOB 18−21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 36.3’ FPH.

15:30 16:00 0.5 SERVICE RIG.

16:00 06:00 14.0 DRILL 8413’ −8757’ WOB 18−21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 25.6’ FPH.



FULL CREWS, NO ACCIDENTS.

MUD WT 11.5 VIS 39 

SAFETY MEETINGS − PUMPS

FUEL − 3678 USED 2022

02−24−2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $42,426 Completion $0 Daily Total $42,426

Cum Costs: Drilling $551,191 Completion $5,690 Well Total $556,881

MD 9,230 TVD 9,230 Progress 473 Days 7 MW 11.5 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC FOR SHORT TRIP @ 9230’ TD

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 8757’ − 8916’ WOB 18−21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 19.9’ FPH.

14:00 14:30 0.5 SERVICE RIG.



14:30 03:00 12.5 DRILL 8916’ − 9230’ TD.  WOB 18−21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP. 25.1 FPH.

REACHED TD OF 9230’ @ 03:00 HRS, 2/24/10.



03:00 06:00 3.0 CIRCULATE.  WT UP TO KILL GAS FOR SHORT TRIP.
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March 02, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

09:30 13:30 4.0 WORK TIGHT HOLE ( 4500'- 4200'). JARRED DOWN FOR 2 HRS. TO GET TOOL JOINT TO FLOOR. MADE UP
KELLY AND ONE JOINT. PUMPED ON DRILL STRING, PIPE TORQUED BACKWARD. JARRED UP TO FREE
PIPE.

13:30 15:30 2.0 TOOH.

15:30 17:00 1.5 LD BHA REAMERS & CHANGE OUT MM & BIT.

17:00 00:00 7.0 TIH WITH BIT #2, WASH & REAM (4450-4612') (5630-5680') (6240-6270').

00:00 02:00 2.0 CIRULATE AND SURVEY 7834' @1.21 DEG.

02:00 02:30 0.5 WASH 7834 TO 7916' TO BOTTOM.

02:30 06:00 3.5 DRILL 7916 - 8068 WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 43.4'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3 VIS 37

SAFETY MEETINGS - SETTING COM

FUEL - 5700 USED 1640

02-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $38,789 Completion $5,690 Daily Total $44,479

Cum Costs: Drilling $508,764 Completion $5,690 Well Total $514,454

MD 8,757 TVD 8,757 Progress 689 Days 6 MW 11.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8757'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL 8068'- 8413' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 36.3'FPH.

15:30 16:00 0.5 SERVICE RIG.

16:00 06:00 14.0 DRILL 8413'-8757' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 25.6'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT l l.5 VIS 39

SAFETY MEETINGS - PUMPS

FUEL - 3678 USED 2022

02-24-2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $42,426 Completion $0 Daily Total $42,426

Cum Costs: Drilling $551,191 Completion $5,690 Well Total $556,881

MD 9,230 TVD 9,230 Progress 473 Days 7 MW 11.5 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC FOR SHORT TRIP @9230' TD

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 8757'- 8916' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 19.9' FPH.

14:00 14:30 0.5 SERVICE RIG.

14:30 03:00 12.5 DRILL 8916'-9230' TD. WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP. 25.1 FPH.

REACHED TD OF 9230' @03:00 HRS, 2/24/10.

03:00 06:00 3.0 CIRCULATE. WT UP TO KILL GAS FOR SHORT TRIP.
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Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838

FULL CREWS, NO ACCIDENTS.

MUD WT 11.6 VIS 41 

SAFETY MEETINGS − TEAM WORK

FUEL − 4300 USED 2378

02−25−2010 Reported By PAT CLARK

DailyCosts: Drilling $40,520 Completion $82,822 Daily Total $123,342

Cum Costs: Drilling $583,477 Completion $88,512 Well Total $671,989

MD 9,230 TVD 9,230 Progress 0 Days 8 MW 11.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC AND CONDITION FOR CEMENT

Start End Hrs Activity Description

06:00 08:00 2.0 CIRCULATE AND CONDITION MUD. RAISE MW TO 11.7 PPG.

08:00 13:30 5.5 WIPER TRIP TO SHOE. HOLE TIGHT @ 6100’.

13:30 16:00 2.5 CIRC AND CONDITION MUD. HSM, R/U FRANKS WESTATES TO LDDP. MIX AND PUMP PILL, DROP SURVEY. 

16:00 22:30 6.5 HSM. LDDP. BREAK KELLY, LDBHA PULL WEAR BUSHING, RETRIEVE SURVEY − 1.14 DEG.



22:30 05:00 6.5 HSM. RUN 4 1/2", 11.6#, N−80, LT&C CSG AS FOLLOWS: FLOAT SHOE @ 9223’, 1 JT CSG, FLOAT COLLAR @
9176’, 55 JTS CSG, MJ @ 6840’, 62 JTS CSG, MJ @ 4203’, 99 JTS CSG (217 TOTAL). P/U JT # 218, TAG BOTTOM @
9230’. L/D JT # 218. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5911’.



05:00 06:00 1.0 CIRCULATE AND CONDITION FOR CEMENT. R/D FRANKS.



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − SHORT TRIP, LDDP, RUN CSG.

MUD WT − 11.7 PPG, VIS − 41 SPQ, NO LOSSES.

FUEL − 2910, USED − 2230.

02−26−2010 Reported By PAT CLARK

DailyCosts: Drilling $16,303 Completion $62,387 Daily Total $78,690

Cum Costs: Drilling $599,780 Completion $150,899 Well Total $750,679

MD 9,230 TVD 9,230 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 07:30 1.5 CIRC AND CONDITION FOR CEMENT.

07:30 13:00 5.5 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 436 SX (143 BBLS, 801 CU/FT) LEAD HIGHBOND 75 CEMENT @ 12.3 PPG, 1.7
YLD, H2O 8.83 GAL/SK + 4% BENTONITE + .3% VERSASET. MIX AND PUMP 1320 SX (345 BBLS, 1935 CU/FT)
TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H2O 6.98 GAL/SK + .125 LBM POLY−E−FLAKE. WASH UP
TO RIG TANK, DROP LATCH−DOWN PLUG AND DISPLACE W/142 BBLS FRESH WATER. FULL RETURNS
THROUGHOUT.  MAX PRESSURE 2608 PSI, BUMPED PLUG TO 4095 PSI. BLED BACK 2.25 BBLS, FLOAT DID
NOT HOLD. PRESSURED BACK UP TO 5050 PSI, BLED BACK 2 BBLS, FLOAT HELD.  R/D HALLIBURTON. BLM
NOTIFIED BY E−MAIL 2/23/2010. HAULED 1300 BBLS LIQUID MUD TO STORAGE.



13:00 15:00 2.0 PACK OFF AND TEST HANGER TO 5000 PSI. CLEAN MUD TANKS W/REDI SERVICES.

15:00 06:00 15.0 RDRT. MOVE CAMPS TO NEW LOCATION. 
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Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

FULL CREWS, NO ACCIDENTS.

MUD WT l l.6 VIS 41

SAFETY MEETINGS - TEAM WORK

FUEL - 4300 USED 2378

02-25-2010 Reported By PAT CLARK

DailyCosts: Drilling $40,520 Completion $82,822 Daily Total $123,342

Cum Costs: Drilling $583,477 Completion $88,512 Well Total $671,989

MD 9,230 TVD 9,230 Progress 0 Days 8 MW 11.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC AND CONDITION FOR CEMENT

Start End Hrs Activity Description

06:00 08:00 2.0 CIRCULATE AND CONDITION MUD. RAISE MW TO 11.7 PPG.

08:00 13:30 5.5 WIPER TRIP TO SHOE. HOLE TIGHT @6100'.

13:30 16:00 2.5 CIRC AND CONDITION MUD. HSM, R/U FRANKS WESTATESTO LDDP. MIX AND PUMP PILL, DROP SURVEY.

16:00 22:30 6.5 HSM. LDDP. BREAK KELLY, LDBHA PULL WEAR BUSHING, RETRIEVE SURVEY - 1.14 DEG.

22:30 05:00 6.5 HSM. RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @9223', 1 JT CSG, FLOAT COLLAR @
9176', 55 JTS CSG, MJ @6840', 62 JTS CSG, MJ @4203', 99 JTS CSG (217 TOTAL). P/U JT # 218, TAG BOTTOM @
9230'. L/D JT #218. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERS ON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 591l'.

05:00 06:00 1.0 CIRCULATE AND CONDITION FOR CEMENT. R/D FRANKS.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - SHORT TRIP, LDDP, RUN CSG.

MUD WT - 11.7 PPG, VIS -41 SPQ,NO LOSSES.

FUEL - 2910, USED - 2230.

02-26-2010 Reported By PAT CLARK

DailyCosts: Drilling $16,303 Completion $62,387 Daily Total $78,690

Cum Costs: Drilling $599,780 Completion $150,899 Well Total $750,679

MD 9,230 TVD 9,230 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 07:30 1.5 CIRC AND CONDITION FOR CEMENT.

07:30 13:00 5.5 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 436 SX (143 BBLS, 801 CU/FT) LEAD HIGHBOND 75 CEMENT @12.3 PPG, l.7
YLD, H2O 8.83 GAL/SK + 4% BENTONITE +

.3% VERSASET. MIX AND PUMP 1320 SX (345 BBLS, 1935 CU/FT)
TAIL EXTENDACEM CEMENT @13.5 PPG, 1.47 YLD, H2O 6.98 GAL/SK + .125 LBM POLY-E-FLAKE. WASH UP
TO RIG TANK, DROP LATCH-DOWN PLUG AND DISPLACE W/142 BBLS FRESH WATER. FULL RETURNS
THROUGHOUT. MAX PRESSURE 2608 PSI, BUMPED PLUG TO 4095 PSI. BLED BACK 2.25 BBLS, FLOAT DID
NOT HOLD. PRESSURED BACK UP TO 5050 PSI, BLED BACK 2 BBLS, FLOAT HELD. R/D HALLIBURTON. BLM
NOTIFIED BY E-MAIL 2/23/2010. HAULED 1300 BBLS LIQUID MUD TO STORAGE.

13:00 15:00 2.0 PACK OFF AND TEST HANGER TO 5000 PSI. CLEAN MUD TANKS W/REDI SERVICES.

15:00 06:00 15.0 RDRT. MOVE CAMPS TO NEW LOCATION.
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Well Name: CWU 1137−19 Field: CHAPITA DEEP Property: 057838



FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS − CEMENTING, RIGGING DOWN, 100% TIE−OFF.

FUEL − 2000 GALS, USED 910.

TRANSFER 7 JTS 4 1/2", 11.6#, N−80, LTC CSG(295.12’) AND 1 MJ (10.76’) THREADS OFF TO CWU 1151−28.

TRANSFER 2000 GALS DIESEL FUEL @ 2.755/GAL TO CWU 1151−28.

WESTROC TRUCKING TO MOVE RIG 2.5 MILES TO NEW LOC @ 07:00.



06:00 RIG RELEASED @ 15:00 HRS, 2−25−2010.

CASING POINT COST $599,781

Page 9

March 02, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - CEMENTING, RIGGING DOWN, 100% TIE-OFE

FUEL - 2000 GALS, USED 910.

TRANSFER 7 JTS 4 1/2", 11.6#, N-80, LTC CSG(295.12') AND 1 MJ (10.76') THREADS OFF TO CWU 1151-28.

TRANSFER 2000 GALS DIESEL FUEL @2.755/GAL TO CWU 1151-28.

WESTROC TRUCKING TO MOVE RIG 2.5 MILES TO NEW LOC @07:00.

06:00 RIG RELEASED @15:00 HRS, 2-25-2010.

CASING POINT COST $599,781
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API Well No: 43047504000000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0337 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1137-19 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047504000000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1781 FSL 2174 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 19 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

3/30/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on March 30, 2010. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

NAME (PLEASE PRINT)  
 Michelle Robles

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/5/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
307 276-4842

April 05, 2010

April 05, 2010

iPI Well No: 43047504000000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEA053E3D7ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1137-19

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047504000000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1781 FSL 2174 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 19 Township: 09.05 Range: 23.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

3/30/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on March 30, 2010. Please see the
attached operations summary report for drilling and completion operationsAccepted by the

performed on the subject well. Utah Division of
Oil, Gas and Mining

FOR RECgg2 LY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/5/2010

RECEIVED April 05,



April 05, 2010

WELL CHRONOLOGY
REPORT

Report Generated On: 04-05-2010

WeH Name CWU 1137-19 Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50400 Well Class COMP

County, State UINTAH, UT Spud Date 12-31-2009 Class Date

Tax Credit N TVD / MD 9,230/ 9,230 Property # 057838

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 5,051/ 5,038

Location Section 19, T9S, R23E, NWSE, 1781 FSL & 2174 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 303689 AFE Total 1,375,900 DHC / CWC 583,100/792,800

Rig Contr TRUE Rig Name TRUE #31 Start Date 05-08-2009 Release Date 02-25-2010

05-08-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion SO Daily Total $0

Cum Costs: Drilling 50 Completion SO Well Totni $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION DATA

178 Y FSL & 2174' FEL (NW/SE)

SECTION 19, T9S, R22E

UlNTAH COUNTY, UTAH

LAT 40.019153, LONG 109.367953 (NAD 83)

LAT 40.019186, LONG 109.367272 (NAD 27)

TRUE #31

OBJECTIVE: 9230' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-0337

ELEVATION: 5041.0' NAT GL, 5038.4' PREP GL (DUE TO ROUNDING PREP GL IS 5038') 5045' KB (16')

EOG WI 100%, NRI 82.13932%

12-18-2009 Reported By TERRY CSERE

RECEIVED April 05,



April 05, 2010

Well Name: CWU 1137-19 Field: CHAP1TA DEEP Property: 057838

DailyCosts: Drilling $40,000 Completion 50 Daily Total $40,000

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 START LOCATION BUILD.

12-21-2009 Reported By TERRY CSERE

DailyCosts: Drilling $75.000 Completion So Daily Total $75,000

Cum Costs: Drilling $40,000 Completion 50 Well Total $40,000

MD 0 TVD o Progress 0 Days 0 MW 0,0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24,0 LOCATION 20% COMPLETE,

12-22-2009 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 40% COMPLETE.

12-23-2009 Reported By TERRY CSERE

DailyCosts: Drilling so Completion $0 Daily Total 50

Cum Costs: Drilling 540,000 Completion $0 Well Total 540,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 80% COMPLETE.

12-28-2009 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0,0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE. STARTED CLOSED LOOP.

12-29-2009 Reported By TERRY CSERE
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April 05, 2010

Well Name: CWU I137-19 Field: CHAPITA DEEP Property:057838

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total 540,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 60% COMPLETE.

12-30-2009 Reported By TERRY CSERE

DailyCosts: Drilling SO Completion 50 Daily Total 30

Cum Costs: Drilling 540,000 Completion 50 Well Total $40,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL CLOSED LOOP TODAY.

12-31-2009 Reported By TERRY CSERE

DailyCosts: Drilling 50 Completion $0 Daily Total 50

Cum Costs: Drilling $40,000 Completion $0 Well Total $40,000

MD 60 TVD 60 Progress 0 Days 0 Mw 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUlLD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION 100% COMPLETE.

01-01-2010 Reported By KENT DEVENPORT

DailyCosts: Drilling 50 Completion 50 Daily Total 50

Cum Costs: DrilHng $40.000 Completion 50 Well Total $40,000

MD 60 TVD 60 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description
06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 12/31/09 @ 8:00 AM. SET +/-60'OF 14" CONDUCTOR.

CEMENT TO SURFACE WITH READY MIX.CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSAGE
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/09 @7:50AM.

01-20-2010 Reported By KERRY SALES

DailyCosts: Drilling $198,009 Completion $0 Daily Total $198,009

Cum Costs: Drilling $238,009 Completion so Well Total $238,009

MD 2,427 Typ 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description
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April 05, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property; 057838

06:00 06:00 24.0 MIRU CRAIG'S AIR RlG #2 ON 1/7/2010. DRILLED 12-1/4" HOLE TO 2411' GL (242T KB). ENCOUNTERED
WATER. DRILLED WITH FLUID FROM 1110' TO TD AND DISPLACED WITH PRODUCTION WATER. TURNED IN
WATER SAMPLE FROM 1110'. RAN 61 JTS (2401.05') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH
HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERSSPACED MIDDLE OF SHOE JOINT AND
EVERY COLLAR TILL GONE. LANDED @2417.05' KB. RDMOCRAIGS RIG #2.

MIRU HALLIBURTON CEMENTERS.HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSIG. PUMPED 165 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT, LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) DF PREM1UM LEAD CEMENT 10.5 PPG,YlELD
4,1 WITH 0.2% VARSET, 2% CALSEAL.AND 2% EX-l. TAIL: MIXEDAND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/2% CACL MIXED CEMENT @15.6 PPG W/YIELD OF 1.18 CF/SX. DISPLACED CEMENT
W/183 BBLS FRESH WATER. BUMPED PLUGWl850#@ 23:45PM 01/10/10FLOATS HELD. NO RETURNSOF
CEMENT TO SURFACE.

TOP JOB # 1: PUMPED DOWN 200'OF 1' PIPE, MIXED & PUMPED 100 SX (21 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS DURINGANY PART OF
THE OPERATION. WAIT ON CEMENT 2 HOURS 45 MIN

TOP JOB #2: MIXED & PUMPED 50 SX (10.5 BBLS) OF PREMIUM CEMENT Wl2% CACL2. MlXED CEMENT @
15.8 PPG W/YIELD OF 1.15 CF/SX. CEMENT TO SURFACE . BOLE FULL AND STATIC.

PREPARED LOCATION FOR RGI'ARY RIG. WORT. WILL DROP FROMREPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 3 TOOK SURVEYSWHILE DRILLING HOLE @1440' - 0.5 DEGREE & 1920' - 1.75 DEGREE AND
@2310l.5 DEGREE

KENT DEVENPORT NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/09/10 @9:
00 AM. KERRY SALES NOTIFIED CAROL DANlELS WITH UDOGM OF THE SURFACE CASING AND CEMENT
VIAPHONEON01/IG/10AT9:00AM.

02-17-2010 Reported By KEITH KAROW

DailyCosts: Drilling $65,110 Completion 50 Daily Total 565,110

Cum Costs: Drilling $303,119 Completion SO Well Total 5303,119

MD 2,427 TVD 2,427 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU RT MOVED RIG 6 MILES TO NEW LOCATION. SUB SET AT NOON, RAISED DERRICK AT I7:00, RU
PRGRESS 90%.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - RIG MOVE

FUEL - 2000 USED 300

02-18-2010 Reported By KEITH KAROW

DailyCosts: Drilling $37,183 Completion $0 Daily Total 537,183

Cum Costs: Drilling $340,302 Completion $0 Well Tots] $340,302

MD 2,960 TVD 2,960 Progress $33 Days 1 MW 10.1 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @2960'
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU.

08:00 12:00 4,0 NU BOPE, HOOK UP GAS BUSTER, FLARE LINES. CHOKE, AND MANIFOLD, HELD PRE-SPUD CHECK LIST
W/BILL ANDERSON. RIG ON DAYWORK @12:00 ON 2/17/2010.

12:00 16:00 4.0 HSM. TEST BOPE. TEST HlGH 500 PSI, UPPERAND LOWER KELLYVALVE, SAFETY AND DART VALVE, PIPE
AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD. TEST H1GH 1500
PSI HIGH ANNULAR PREVENTER. TEST CASINGTO 1500 PSI FOR 30 MINUTES. PERFORM ACCUMULATOR
FUNCTIONTEST. WINTERIZE MANIFOLDWlALCOHOL

NO BLM REPRESENTATIVE TO WITNESS TEST,

16:00 20:30 4.5 1NSTALL WEAR BUSHING. HSM. PU BHA & TOOLS. TAG CEMENT@2372'. R/D TRS.

20:30 23:30 3.0 DRILL CEMENT/FLOAT EQUlP. FLOAT @2372', SHOE @2427'. DRJLL FORMATION TO 2437 '.

23:30 00:00 0.5 CIRCULATE & FIT TEST TO 10.5 EMW.

00:00 02:30 2.5 DRILL 243T- 267T. WOB 12K, RPM 60-65, SPP 1700 PSI, DP 250 PSI, ROP 96' FPH.

02:30 03:00 0,5 WORK ON PUMP

03:00 03:30 0,5 SURVEY 2607 @1.01 DEG.

03:30 06:00 2.5 DRILL 2677'-2960'. WOB 10-14K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 113.2'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.1 VIS 38

SAFETY MEETINGS - PRESSURE TEST

FUEL - 4402 USED 1185

06:00 SPUD 7 7/8" HOLE @00:00,2/18/10.

02-19-2010 Reported By KEITH KAROW

DailyCosts: Drilling $26,950 Completion $0 Daily Total $26,950

Cum Costs: Drilling $367,252 Completion $0 Well Total $367,252

MD 5,564 TVD 5,564 Progress 2,604 Days 2 MW 10.1 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILL AHEAD @5564

Start End Hrs Activity Description

06:00 06:30 0.5 DRILL 2960*-3025'. WOB 10-14K, RPM 64, SPP 1350 PSI, DP 350 PSl, ROP 130'FPH.

06:30 07:30 1.0 PUMP REPAIR. (BOTH PUMPS).

07:30 12:00 4.5 DRILL 3025'- 3682'. WOB 10-14K, RPM 64, SPP 1650 PSI, DP 350 PSL ROP 146'FPH.

12:00 12:30 0.5 SURVEY 3616 @1.79 DEG.

12:30 20:30 8.0 DRILL 3682'-4589'. WOB 10-14K, RPM 64, SPP 1950 PSI, DP 350 PSI, ROP 113.4'FPH.

20:30 21:00 0.5 SURVEY 4519' @2.43 DEG.

21:00 06:00 9.0 DRILL 4589'- 5564. WOB 10-14K, RPM 60, SPP2250 PSI, DP 350 PSI, ROP 108'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 10.6 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 2385 USED 2017

02-20-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,703 Completion $0 Daily Total 540,703
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPlTA DEEP Property:057838

Cum Costs: Drilling $407,955 Completion $0 Well Total $407,955

MD 7,103 TVD 7,103 Progress 1,539 Days 3 MW 11.1 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@7103'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILL 5564-6346'. WOB 15-20K, RPM 60, SPP 2250 PSI, DP 350-450 PSI, ROP 87.9'FPH.

15:00 15:30 0.5 SERVICE RIG

15:30 06:00 14.5 DRILL 6346 - 7103'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 52.2' FPH,

FULL CREWS, NO ACCIDENTS.

MUD WT 11.1 VIS 42

SAFETY MEETINGS - SURVEY MACHINE

FUEL - 4843 USED 2042

02-21-2010 Reported By KEITHKAROW

DailyCosts: Drilling $21,043 Completion 50 Daily Total $21,043

Cum Costs: Drilling $428,999 Completion 50 Well Total $428,999

MD 7,890 TyD 7,890 Progress 787 Days 4 NOV 1L2 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7890'

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 7103'-7416'. WOB 18-20K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 39,1' FPH.

14:00 14:30 0.5 SERVICE RIG

14:30 06:00 15.5 DRILL 7416'.-7890' WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 30.6'FPH.

FULL CREWS, NO ACCIDENTS,

MUD WT 11.3 VIS 37

SAFETY MEETfNGS- PAINTING

FUEL - 2840 USED 2003

02-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $40,975 Completion 50 Daily Total $40,975

Cum Costs: Drilling $469,975 Completion $0 Well Total $469,975

MD 8,068 TVD 8,068 Progress 178 Days 5 MW 11.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8,068'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILL 7890'-7916 WOB 18-21K, RPM 60, SPP 2350 PSI, DP 450 PSI, ROP 17.3'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 1L3 VIS 37

SAFETY MEETINGS - PAlNTING

FUEL - 2840 USED 2003

07:30 08:00 0.5 SURVEY - MISS RUN

08:00 09:30 1.5 TOOH WITH BIT #1 WORK TIGHT SPOTS.
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April 05, 2010

Well Name; CWU 1137-19 Field: CEIAPLTADEEP Property:05783ß

09:30 13:30 4.0 WORK TIGHT HOLE (4500'- 4200'). JARRED DOWNFOR 2 HRS. TO GET TOOL JOINT TO FLOOR. MADE UP
KELLY AND ONE JOINT, PUMPED ON DRILL STRING, PIPE TORQUED BACKWARD. JARRED UP TO FREE
PIPE.

13:30 15:30 2.0 TOOH.

15:30 17:00 L5 LD BRA REAMERS & CHANGE OUT MM & BIT.

17:00 00:00 7.0 TIH WITH BIT #2, WASH & REAM (4450-4612') (5630-5680') (6240-6270').

00:00 02:00 2.0 CIRULATEAND SURVEY 7834' @1.21 DEG.

02:00 02:30 0.5 WASH 7834 TO 7916' TO BUTTOM.

02:30 06:00 3.5 DRlLL 7916 - 8068WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 43.4'FPH.

FULL CREWS, NO ACCIDENTS.

MUD WT 11.3VIS 37

SAFETY MEETINGS-SETTING COM

FUEL - 5700 USED 1640

02-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $38,789 Completion $5,690 Daily Total $44,479

Cum Costs: Drilling $508,764 Completion 55,690 Well Total 5514,454

MD 8,757 TVD 8,757 Progress 689 Days 6 MW t 1.4 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DR1LLING@8757'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILL 8068'-8413' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 36.3' FPH.

15;30 16:00 0.5 SERVICE RIG.

16:00 06:00 14.0 DRlLL 8413'-8757' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 25.6' FPH,

FULL CREWS, NO ACClDENTS.

MUD WT 11.5 VIS 39

SAFETY MEETINGS - PUMPS

FUEL - 3678 USED 2022

02-24-2010 Reported By KEITH KAROW/PAT CLARK

DailyCosts: Drilling $42,426 Completion 50 Daily Total $42,426

Cum Costs: Drilling $551,191 Completion 55,690 Well Total $556,881

MD 9,230 Typ 9,230 Progress 473 Days 7 MW 1L5 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRC FOR SHORT TRIP @9230' TD

Start End Hrs Activity Description

06:00 14:00 8.0 DRILL 8757'-8916' WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP 19.9' FPH.

14:00 14:30 0.5 SERVICE RIG.

14:30 03:00 12.5 DRlLL 8916'-9230' TD. WOB 18-21K, RPM 60, SPP 2250 PSI, DP 300 PSI, ROP. 25.1 FPH.

REACHED TD OF 9230'@ 03:00 HRS, 2/24/10.

03:00 06:00 3.0 CIRCULATE. WT UP TO KILL GAS FOR SHORT TRIP.
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April 05, 2010

Well Name: CWU l137-19 Field: CHAPITA DEEP Property: 057838

FULL CREWS, NO ACCIDENTS.

MUDWT1L6VIS41

SAFETY MEETINGS - TEAM WORK

FUEL - 4300 USED 2378

02-25-2010 Reported By PAT CLARK

DailyCosts: Drilling $40,520 Completion $82,822 Daily Total $123,342

Cum Costs: Drilling $583,477 Completion $88,512 Well Total $671,989

MD 9,230 TVD 9,230 Progress 0 Days 8 MW 11.7 Visc 41.0

Formation : PBTD : 0.0 Perf: PKR Depth : 0.0

Activity at Report Time: CIRC AND CONDITION FOR CEMENT

Start End Hrs Activity Description

06:00 08:00 2.0 CIRCULATE AND CONDITION MUD. RAISE MW TO 1L7 PPG.

08:00 13:30 5.5 WIPER TRIP TO SHOE. HOLE TIGHT @6100'.

13:30 16:00 2.5 C1RC AND CONDITION MUD. HSM, R/U FRANKS WESTATESTO LDDP. MIX AND PUMP PILL, DROP SURVEY.

16:00 22:30 6.5 HSM. LDDP. BREAK KELLY. LDBHA PULL WEAR BUSHING,RETRIEVE SURVEY - 1,14 DEG.

22:30 05:00 6.5 HSM. RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS: FLOAT SHOE @9223', 1 JT CSG, FLOAT COLLAR @
9176', 55 JTS CSG, MJ @6840', 62 JTS CSG, MJ @4203', 99 JTS CSG (217 TOTAL). P/U JT #218, TAG BOTTOM @
9230'. L/D JT #218. P/U MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. RAN
TURBULIZERSON BOTTOM THREE JOINTS, 25 BOW SPRING CENTRALIZERS ON EVERY THIRD JT TO 5911',

05:00 06:00 1 0 ClRCULATE AND CONDIT10N FOR CEMENT. R/D FRANKS.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - SHORT TRIP, LDDP, RUN CSG.

MUD WT - 1L7 PPG, VIS -41 SPQ,NO LOSSES.
FUEL-2910,USED-2230.

02-26-2010 Reported By PAT CLARK

DailyCosts: Drilling 520,241 Completion $62,387 Daily Total 582,628

Cum Costs: Drilling $603,718 Completion 3150,899 Well Total 5754,617

MD 9,230 TVD 9,230 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description
06:00 07:30 1.5 ClRC AND CONDITION FOR CEMENT.

07:30 13:00 5.5 HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 5000 PSI, CEMENT WELL AS FOLLOWS: PUMP 20 BBLS
MUD FLUSH, MIX AND PUMP 436 SX (143 BBLS, 801 CU/FT) LEAD HIGHBOND 75 CEMENT @12.3 PPG, 1.7
YLD, H2O 8.83 GAUSK + 4% BENTONITE +

.3% VERSASET, MIX AND PUMP 1320 SX (345 BBLS, 1935 CU/FT)
TAIL EXTENDACEM CEMENT @13.5 PPG, 1.47 YLD, H2O 6.98 GAL/SK + .125 LBM POLY-E-FLAKE. WASH UP
TO RIG TANK, DROP LATCH-DOWN PLUG AND DISPLACE W/142 BBLS FRESH WATER. FULL RETURNS
THROUGHOUT, MAX PRESSURE 2608 PSI, BUMPED PLUG TO 4095 PSI. BLED BACK 2.25 BBLS, FLOAT DlD
NOT HOLD. PRESSURED BACK UP TO 5050 PSI, BLED BACK 2 BBLS, FLOAT HELD. R/D HALLIBURTON, BLM
NOTIFIED BY E-MAIL 2/23/2010. HAULED 1300 BBLS L1QUID MUD TO STORAGE.

13;00 15:00 2,0 PACK OFF AND TEST HANGER TO 5000 PSL CLEAN MUD TANKS W/REDI SERVICES.

15:00 06:00 15.0 RDRT. MOVE CAMPS TO NEW LOCATION.
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

FULL CREWS, NO ACCIDENTS,

SAFETY MEETINGS - CEMENTING, RIGGING DOWN, 100% TIE-OFF.

FUEL -2000 GALS, USED 910.

TRANSFER 7 JTS 4 1/2", IL6#, N-80, LTCCSG(295,12')AND 1 MJ (10.76') THREADS OFF TO CWU 1151-28.

TRANSFER2000 GALS DIESEL FUEL @2.755/GAL TO CWU 1151-28.

WESTROC TRUCKINGTO MOVE RIG 2.5 MILES TO NEW LOC @07:00.

06:00 RIG RELEASED @15:00 HRS, 2-25-2010.

CASING POINT COST $599,781

03-03-2010 Reported By SEARLE

DailyCosts: Drilling $0 Completion $25,500 Daily Total $25,500

Cum Costs: Drilling $603,718 Completion $176,399 Well Total $780,117

MD 9,230 TVD 9,230 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : PBTD : 9176.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 MIRU CUTTER WIRELINE. LOG WITH CBIJCCL/VDL/GR FROM PBTD TO 70'. EST CEMENT TOP @ 1490'. RD
CUTTERS.

03-05-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,168 Daily Total 51,168

Cum Costs: Drilling $603,718 Completion 5177.567 Well Total $781,285

MD 9,230 TVD 9,230 Progress o Days 11 MW 0.0 Visc 0.0

Formation : PBTD : 9176.0 Perf : PKR Depth : 0.0

Activity at Report Time: wo COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASINGTO 6500 PSIG. WO COMPLET10N.

03-26-2010 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,843 Daily Total $1,843

Cum Costs: Drilling $603,718 Completion $179,410 Well Total 5783,128

MD 9,230 TVD 9,230 Progress o Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9176.0 Perf : 7334'-8975' PKR Depth : 0.0

Activity at Report Time: FRAC STAGES 7 & 8

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE #1: RU CUTTERSWIRELINE & PERFORATE LPR FROM 8695'-96', 8709'-1l', 8765'-66', 8775'-76',
8850'-51', 8878'-79', 8887'-89', 8949'-50', 8973'-75'@ 3 SPF & 120 DEGREE PHASING. RDWL, RU
HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 3167 GAL 16# LINEAR Wl9500#
20/40 SAND @ 1-1.5 PPG, 41478 GAL 16# DELTA 200 W/103100#20/40 SAND @2-4 PPG. PUMPED SCALECHEK
HT @1.0 LB/1000 LB PROP. MTP 5909 PSIG. MTR 53.5 BPM. ATP 5380 PSIG. ATR 48.2 BPM. ISIP 3310 PSIG. RD
HALLIBURTON.
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April 05, 2010

Well Name CWU 1137-19 Field: CHAPITA DEEP Property:057838

STAGE #2: RUWL. SET 6K CFP AT 8645'. PERFORATEMPR/LPR FROM 8425'-26', 8456'-57', 8468'-69',
8477'-78', 8502'-03', 8512'-13', 8563'-64', 8588'-89', 8594'-95', 8608'-09', 86L5'-16', 8621'-22'@ 3 SPF & 120
DEGREE PHASING.RDWL RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE,7404
GAL 16# LINEAR W/9500#20/40 SAND @1-1.5 PPG, 36187 GAL 16# DELTA 200 W/117800# 20/40 SAND@ 2-4

PPG, PUMPED SCALECHEK HT @1.25 LB/1000 LB PROP. MTP 6464 PSIG. MTR 50.8 BPM. ATP 4878 PSIG. ATR
50.4 BPM. ISIP 3461PSIG. RD HALLlBURTON.

STAGE #3: RUWL, SET 6K CFP AT 8400'. PERFORATE MPR FROM 8198'-99', 8219'-20', 8246'-47', 8253'-54',
8269'-70', 827T-78', 8289'-90', 8301'-02', 8309'-10', 8351'-52', 8376'-77', 8384'-85' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7802 GAL 16#
LINEAR W/10200#20/40 SAND @ 1-1.5 PPG, 48046 GAL 16# DELTA 200 W/166300#20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @1.25 LB/1000 LB PROP. MTP 5316 PSIG. MTR 50.5 BPM. ATP 4350 PSIG. ATR 46.7
BPM. ISIP 3076 PSIG. RD HALLIBURTON.

STAGE#4: RUWL SET 6K CFP AT 8180'. PERFORATE MPR FROM 8024'-25', 8029'-30', 8036'-37', 8054'-55',
8089'-90', 809T-98', 8104'-05', 8112'-13', 8138'-39', 8147'-49', 8159'-60' @3 SPF & 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASINGW/l10 GAL K-87 MICROBIOCIDE, 49640 GAL 16# DELTA
200 W/156700#20/40 SAND @ I-5 PPG. PUMPED SCALECHEK HT @1.25 LB!l000 LB PROP, MTP 6403 PSIG,
MTR 49.3 BPM. ATP 5133 PSIG.ATR 48.5 BPM. ISIP 2899 PS1G. RD HALLIBURTON.

STAGE #5: RUWL. SET 6K CFP AT 7984'. PERFORATE MPR FROM 7746'-4T, 7770'-Ol', 7787-88', 7818'-19',
7841'-42', 7851'-52', 7886'-87', 7897'-98', 7919'-20', 7927'-28', 7952'-53', 7963'-64' @3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASINGWl110 GAL K-87 MICROBIOCIDE, 8304 GAL 16#
LINEAR Wl10400#20/40 SAND @H.5 PPG, 49123 GAL 16#DELTA 200 W/l72200#20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @ l.25 LB/1000 LB PROP, MTP 6281 PSIG. MTR 49.7 BPM. ATP 4450 PSIG. ATR49.3
BPM. ISIP 2812 PSIG. RD HALLlBURTON.

STAGE #6: RUWL. SET 6K CFP AT 7660'. PERFORATE UPR FROM7334'-35', 7341'-42', 7387'--88', 7398'-99',
741T-18', 7444'-45', 7492'-93',7498'-99', 7532'-33', 7552'-53', 7629'-30', 7639'-40'@ 3 SPF & 120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASINGW/110 GAL K-87 MICROBIOCIDE, 7393 GAL 16#
LINEAR W/9500# 20/40 SAND @ 1-1.5 PPG, 30908 GAL 16# DELTA 200 W/103100# 20/40 SAND @2-5 PPG.
PUMPED SCALECHEK HT @1.25LB/1000 LB PROP. MTP 6407 PSIG. MTR 50.7 BPM. ATP 4294 PSIG. ATR 50.3
BPM. ISlP 3082 PSIG. RD HALLIBURTON. SWIFN.

03-27-2010 Reported By MCCURDY/ BAUSCH

DailyCosts: Drilling 50 Completion $363,327 Daily Total $363,327

Cum Costs: Drilling $603,718 Completion $542,737 Well Total $1,146,456

MD 9,230 TVD 9,230 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9176.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

06:00 17:00 11.0 STAGE #7: SICP 1681 PSIG. RUWL. SET 6K CFP AT 7284', PERFORATE UPR FROM 7006'-07, 7013'-14',
7066' 67, 708l'-82', 7110'-l l', 7124'-25', 7134'-35', 714T-48', 7172'-73', 7196'-97', 7245'-46', 7264'-65' @3
SPF & 120 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/l10 GAL K-87

MICROBIOCIDE, 8424 GAL 16# LINEAR W/11000#20/40 SAND @1-1.5 PPG, 44267 GAL 16#DELTA 200
W/l46200# 20/40 SAND @2-5 PPG. PUMPED SCALECHEK HT @1.25 LB/l000 LB PROP. MTP 5174 PSIG. MTR
51.3 BPM. ATP 3767 PSIG. ATR 50.4 BPM. ISIP 3001 PSIG. RD HALLIBURTON.

STAGE #8: RUWL. SET 6K CFP AT 6973'. PERFORATEUPR FROM 6865'-6T, 6872'-73', 6878'-79', 6885'-86',
6895'-97', 6920'-21', 6931'-32', 6936'-38', 6953'-54'@ 3 SPF & 120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWNCASING W/l10 GAL K-87 MICROBIOCIDE,7420 GAL 16# LINEAR W/9500#20/40
SAND @1-1.5 PPG, 40558 GAL 16# DELTA 200 W/l40900# 20/40 SAND @2-5 PPG. PUMPED SCALECHEK HT @
L25 LB/1000 LB PROP.MTP 4244 PSIG. MTR 50.7 BPM. ATP 3060 PSIG. ATR 49.7 BPM. ISIP 1903 PSIG. RD
HALLIBURTON.
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPITA DEEP Property:057838

RUWL. SET 6K CBP AT 6774'. RD CUTTERS WIRELINE. MIRUSU. ND FRACVALVES & NU BOP. RIH WIMILL &
PUMP OFF BIT SUB TO 5160', FLUSHED TBG Wl25 BLW. SDFW.

03-30-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $21,781 Daily Total $21,781

Cum Costs: Drilling $603,718 Completion $564,518 Well Total $1,168,237

MD 9,230 TVD 9,230 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 903Lo Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST. RDMOSU.

Start End Hrs Activity Description

07:00 06:00 23.0 RIH TO CSP @6774'. RU TO DO PLUGS,PRESSURE TEST BOP & POBS TO 2500 PSIG. CLEANED OUT &
DRILLED OUT PLUGS@6774', 6973', 7284', 7660', 7984', 8180', 8400' & 8645'. CLEAN OUT TO 9031'. LANDED
TBG AT 7706' KB. ND BOPE & NU TREE.PUMPED OFF BIT & SUB. RDMOSU.

FLOWED 14 HRS. 24/64 CHOKE. FTP 1140 PSIO.CP 1700 PSIG. 65 BFPH. RECOVERED 913 BLW. 9591 BLWTR.

TUBÏNG DETAlL LENGTH

PUMPOFF SUB l 00'

1 JT 2-3/8 4.7# N-30 TBG 32.55'

XN NIPPLE 1.30'

236 JTS 2-3/8 4.7# N-80 TBG 7655.21'

BELOW KB 16.00'

LANDED @ 7706.06' KB

03-31-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $30,757 Daily Total $30,757

Cum Costs: Drilling $603,718 Completion $595,275 Well Total $1,198,994

MD 9,230 TVD 9,230 Progress 0 Days 15 MW 0.0 Vise 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Actívity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENINGPRESSURE: TP 1150 PSIG & CP 1700 PSIG. TURNED WELL OVER TO
QUESTAR SALESAT 1:00 PM, 3/30/10. FLOWED 251 MCFD RATEON 24/64" POS CHOKE. STATIC650.
QUESTAR METER#00ß419.

FLOWED 23 HRS. 24/64 CHOKE. FTP 1100 PSIG. CP 1800 PSIG. 57 BFPH. RECOVERED 1304 BLW. 8287 BLWTR.
890 MCFD. FLOWED THROUGH TEST UNIT TO SALES.

04-01-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion 52,440 Daily Total $2,440

Cum Costs: Drilijug $603,718 Completion 5597,715 Well Total $1.201,434

MD 9,230 TVD 9,230 Progress 0 Days 16 MW 0,0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description
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April 05, 2010

Well Name. CWU 1137-19 Field: CHAPITA DEEP Property: 057838

06:00 06:00 24.0 FLOWED 23 HRS. 24/64 CHOKE. FTP 1025 PSIG. CP 2050 PSIG, 44 BFPH. RECOVERED 1007 BLW. 7280 BLWTR.
929 MCFD. FLOWED THROUGH TEST UNIT TO SALES.

FLOWED 453 MCF, 50 BC & 1258 BW IN 22 HRS ON 24/64" CHOKE. TP 950 PSIG, CP 1850 PSIG.

04-02-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $3,860 Daily Total $3,860

Cum Costs: Drilling $603,718 Completion $601,575 Well Total $1,205,294

MD 9,230 TVD 9,230 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES.

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 840 PSlG, CP 1740 PSIG. 34 BFPH. RECOVERED 820 BELS, 6460 BLWTR.
890 MCF/D. FLOWED THROUGH TEST UN1T TO SALES.

FLOWED 874 MCF, 0 BC & 1008 BW IN 24 HRS ON 24/64" CHOKE. TP 950 PSIG, CP 2000 PSIG-

04-03-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $3,260 Daily Total 53,260

Cum Costs: Drilling $603.718 Completion $604,835 Well Total $1,208,554

MD 9,230 TVD 9,230 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES.

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE, FTP 700 PSIG, CP 1550 PSIG. 28 BFPH. RECOVERED 677 BBLS, 5783 BLWTR.
822 MCF/D. FLOWED THROUGH TEST UNIT TO SALES.

FLOWED 850 MCF, 24 BC & 820 BW IN 24 HRS ON 24/64" CHOKE. TP 750 PSIG, CP 1690 PSIG.

04-04-2010 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $2,860 Daily Total $2,860

Cum Costs: Drilling $603,718 Completion $607,695 Well Total $1,211,414

MD 9,230 TVD 9,230 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 903LO Perf: 6865'-8975' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 580 PSIG. CP 1400 PSIG. 22 BFPH. RECOVERED 508 BLW, 5275 BLWTR.
FLOWED THROUGH TEST UNIT TO SALES.776 MCFD RATE.

FLOWED 734 MCF, 32 BC & 550 BW IN 24 HRS ON 24/64" CHOKE. TP 500 PSIG,CP 1200 PSIG.

0445-2010 Reported By BAUSCH

DailyCosts: Drilling 50 Completion $2,860 Daily Total $2,860

Cum Costs: Drilling $603,718 Completion $610,555 Well Total 51,214,274

MD 9,230 TVD 9,230 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9031.0 Perf : 6865' 8975' PKR Depth : 0.0

Activity at Report Time: ON SALES
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April 05, 2010

Well Name: CWU 1137-19 Field: CHAPlTA DEEP Property: 057838

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 24/64 CHOKE. FTP 520 PSIG. CP 1250 PSIG. 18 BFPH.
RECOVERED 441 BLW.4834 BLWTR. 671 MCFD RATE. RD TEST UNIT & RTN TO SALES.

FLOWED 734 MCF, 32 BC & 550 BW IN 24 HRS ON 24/64" CHOKE. TP 500 PSIG, CP 1200 PSIG.
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Fo 0-4 UNITED STATES FORM APPROVED

(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO337

1a. Type of Well O Oil Well Gas Well O Dry 0 Other 6. If Indian, Allottee or Tribe Name

b. Type of Completion New Well O Work Over O Deepen O Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.
CHAPITAWELLS

2. Name of Operator Contact: MICKENZIEGATES 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_GATES@EOGRESOURCES.COM CHAPITAWELLS UNIT 1137-19

3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.
VERNAL,UT 84078 Ph: 453-781-9145 43-047-50400

4. Location of Well (Report locationclearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface NWSE 1781FSL 2174FEL 40.01915 N Lat, 109.36795 W Lon 11. Sec., T., R., M., or Block and Survey

At top prod interval reported below NWSE 1781FSL 2174FEL 40.01915 N Lat, 109.36795 W Lon or Area Sec 19 T9S R23E Mer SLB
12. Countyor Parish 13. State

At total depth NWSE 1781FSL 2174FEL 40.01915 N Lat, 109.36795 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*

12/31/2009 02/24/2010 OD & A Ready to Prod. 5041 GL
03/30/2010

18. Total Depth: MD 9230 19. Plug Back T.D.: MD 9031 20. Dei th Bridge Plug Set: MD
TVD TVD TVD

21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? @No O Yes (Submit analysis)
CBL/CCL/VDL/GR Was DST run? O No O Yes (Submit analysis)

Directional Survey? No O Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.
Hole Size Size/Grade Wt. (#/ft) Cement Top* AmountPulled

(MD) (MD) Depth Type of Cement (BBL)

12.250 9.625 J-55 36.0 2417 700 0

7.875 4.500 N-80 11.6 9223 1756 1490

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)

2.375 7706| | | |
25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf Status

A) MESAVERDE 6865 8975 8695 TO 8975 3

B) 8425TO8622 3

C) 8198 TO 8385 3

D) 8024 TO 8160 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material

8695 TO 8975 44,755 GALS OF GELLEDWATER & 112,600#20/40 SAND

8425 TO 8622 43,701 GALS OF GELLED WATER & 127,300#20/40 SAND

8198 TO 8385 55,958 GALS OF GELLEDWATER & 176,500#20/40 SAND

8024 TO 8160 49,750 GALS OF GELLEDWATER & 156,700#20/40 SAND

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Produ e od

Produced Date Tested Production BBL MCF BBL Corr, API Gravity

03/30/2010 04/04/2010 24 32.0 734.0 550.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. 500 Press. Rate BBL MCF BBL Ratio

24/64 SI 1200.0 32 734 550 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

(See Instructions and spaces foradditional data on reverse side)
ELECTRONIC SUBMISSION #85739 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



28b. Production - Interval C
Date First Test - Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr.API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Product on BBL MCF BBL Corr.API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status

Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth

MESAVERDE 6865 8975 GREEN RIVER 1431
BIRDS NEST 1725
MAHOGANY 2323
UTELANDBUTTE 4533
WASATCH 4631
CHAPITAWELLS 5235
BUCK CANYON 5922
PRICE RIVER 6857

32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determinedfrom all available records (see attached instructions):

Electronic Submission #85739 Verified by the BLM Well Information System.
For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICKENZIEGATES Title OPERATIONS CLERK

Signature Su Date 04/30/2010

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departmentor agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



Chapita Wells Unit 1137-19 - ADDITIONALREMARKS (CONTINUED):

26. PERFORATION RECORD
7746-7964 3/spf
7334-7640 3/spf
7006-7265 3/spf
6865-6954 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
7746-7964 57,537 GALS GELLED WATER & 182,600# 20/40 SAND
7334-7640 38,411 GALS GELLED WATER & 112,600#20/40 SAND
7006-7265 52,801 GALS GELLEDWATER & 157,200#20/40 SAND
6865-6954 48,088 GALS GELLED WATER & 150,400# 20/40 SAND

Perforated the Lower Price River from 8695'-96', 8709'-11', 8765'-66', 8775'-76',
8850'-51', 8878'-79', 8887'-89', 8949'-50', 8973'-75' w/ 3 spf.

Perforated the Middle/Lower Price River from 8425'-26', 8456'-57', 8468'-69', 8477'-78',
8502'-03', 8512'-13', 8563'-64', 8588'-89', 8594'-95', 8608'-09', 8615'-16', 8621'-22'
w/ 3 spf.

Perforated the Middle Price River from 8198'-99', 8219'-20', 8246'-47', 8253'-54',
8269'-70', 8277'-78', 8289'-90', 8301'-02', 8309'-10', 8351'-52', 8376'-77', 8384'-85'
w/ 3 spf.

Perforated the Middle Price River from 8024'-25', 8029'-30', 8036'-37', 8054'-55',
8089'-90', 8097'-98', 8104'-05', 8112'-13', 8138'-39', 8147'-49', 8159'-60' w/ 3 spf.

Perforated the Middle Price River from 7746'-47', 7770'-01', 7787'-88', 7818'-19',
7871'-42', 7851'-52', 7886'-87', 7897'-98', 7919'-20', 7927'-28', 7952'-53', 7963'-64'
wl 3 spf.

Perforated the Upper Price River from 7334'-35', 7341'-42', 7387'-88', 7398'-99',
7417'-18', 7444'-45', 7492'-93', 7498'-99', 7532'-33', 7552'-53', 7629'-30', 7639'-40'
w/ 3 spf.

Perforated the Upper Price River from 7006'-07', 7013'-14', 7066'-67', 7081'-82',
7110'-11', 7124'-25', 7134'-35', 7147'-48', 7172'-73', 7196'-94', 7245'-46', 7264'-65'
wl 3 spf.

Perforated the Upper Price River from 6865'-67', 6872'-73', 6878'-79', 6885'-86',
6895'-97', 6920'-21', 6931'-32', 6936'-38', 6953'-54' w/ 3



32. FORMATION(LOG) MARKERS
Middle Price River 7743
Lower Price River 8517
Sego
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